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2. OVERVIEW OF THE IMPLEMENTATION OF THE OPERATIONAL PROGRAMME (ARTICLE 50(2) 
OF REGULATION (EU) NO 1303/2013)

Key information on the implementation of the Operational Programme for the year concerned, 
including on financial instruments, with relation to the financial and indicator data.

1. Управление на програмата и/или системата за управление и контрол.

Въпреки наложените ограничения и икономическите последствия върху сектор "Рибарство" в 
резултат от пандемията COVID - 19 за трета поредна година е избегната загубата на средства 
във връзка с правилото N + 3.

Засилен е темпът на изпълнение на подхода ВОМР.

През 2021 г. са отворени приеми по следните мерки от Програмата:

ПС 1

 1.8 „Рибарски пристанища, кейове за разтоварване, рибни борси и лодкостоянки“, сектор 
„Инвестиции насочени към изграждане и/или модернизация на лодкостоянки“;

 1.9 „Подкрепа за собственици на риболовни кораби и рибари за преодоляване на икон. 
последствия от избухването на COVID-19“ - втори прием.

ПС 2

 2.6 „Подкрепа за производители на риба и други водни организми за преодоляване на 
икон. последствия от COVID-19 - втори прием“.

ПС 4

 През 2021 г. продължи активното стартиране на приеми по мерките от одобрените 
стратегии на МИРГ - общо бяха обявени приеми по 30 мерки от СВОМР.

ПС 5

 5.1 „Планове за производство и предлагане на пазара“;
 5.4 „Подкрепа за преработвателни предприятия на продукти от риболов и аквакултури за 

преодоляване на икон. последствия от COVID-19“ - втори прием.

ПС 7

 7.1 „Техническа помощ“.
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Общ бюджет на отворените приеми през 2021 г. - 14 058 621 лв. (7 188 169 €) БФП или 7% 
от бюджета на ПМДР.

Договорени средства през 2021 г. - 19 602 869 лв. (10 022 942 €) БФП или 10% от бюджета 
на ПМДР.

Изплатени разходи през 2021 г. - 26 562 835 лв. (13 581 570 €) БФП или 13% от бюджета на 
ПМДР.

Сертифицирани разходи през 2021 г. - 27 426 265 лв.  (14 023 042 €) БФП, или 13% от 
бюджета на ПМДР (сумата на сертифицираните разходи включва и дог., сключени в 
предходни години).

 

Общи постижения до 2020 г.:

Сключени договори на стойност - 98 982 476 € БФП, 421 бр.

Сертифицирани средства - 33 918 013 € БФП.

 

Общи постижения до 2021 г.:

Сключени договори на стойност - 110 311 938 € БФП, 572 бр.

Изплатени средства на бенефициентите - 51 481 868 € БФП.

Сертифицирани средства от ЕК - 47 941 055 € БФП.

В сравнение с предходната година е постигнато увеличение от 11% в ст-та и 36% в бр. на 
скл. договори.

 

Мерки за подобряване на изпълнението на ПМДР.
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Предизвикателствата, породени от пандемията COVID-19 за втора поредна година оказаха 
негативно влияние върху сектора и затрудниха изпълнението на програмата. През 2021 г. 
отново беше дадена възможност на операторите от сектора да се възползват от мерките за 
компенсиране на загубата на приходи в рамките на периода на допустимост..

На 16.03.2021 г. беше сключено Финансово споразумение (ФС) между УО на ПМДР, Държавен 
фонд „Земеделие“ и „Фонд мениджър на финансови инструменти в България“ ЕАД (ФМФИБ ) 
за прилагане на Финансови инструменти по ПМДР. ФМФИБ е на етап финализиране на 
документацията за провеждане на процедура за  предоставяне на подкрепа чрез финансовия 
продукт за индивидуални гаранции по ПМДР. Във връзка с Разпореждане № 2 на МС от 15 юли 
2021 г. за изменение и допълнение на Разпореждане № 3 на МС от 22 юли 2015 г. за учредяване 
на еднолично акционерно дружество с държавно участие в капитала на ФМФИБ, предстои 
подписване на анекс към ФС. Предвижда се реалното изпълнение на ФИ, а именно сключване 
на договори за финансиране да се осъществи през 2022 г. 

Проведено е 1 онлайн заседание на 4.11.21 г. и 2 писмени процедури на КН.

Дейностите по инф. и комуникация по ПМДР са представени в т. 7.

Проведени са обучения в областта на обществените поръчки, извършване на последващ 
контрол и налагане на фин. корекции, оценката на ПП, разработване на SWОT анализ и 
извеждане на нужди при разработване на ПМДРА от FAME. Участия в мероприятия на FAME, 
FARNET и ЕК.

Функциите по мониторинг на изпълнението на проектите са делегирани на МЗ - ДФЗ-РА през 
2019 г. Процесът по мониторинг  на проектите по програмата е в ход въпреки затрудненията 
породени от пандемията. Последвалата икономическа криза, както и значителното 
повишаване на цените на електроенергията даде сериозно отражение на изпълнението на 
сключените договори. Това забавяне се отрази и на отчетените индикатори за изпълнение и 
резултат. 

През 2021 г. активно се изпълняват мероприятия организирани от Националната рибарска 
мрежа, като за част от тях преминаха онлайн и достигнаха до повече участници.

Предприети стъпки за разработване на новия програмен период.

Споразумението за партньорство се очаква да бъде изпратено през 2-рото тримесечие на 2022 г.

Изготвени са Многогодишен национален стратегически план за аквакултурите в България 
(МНСПА), Ситуационен анализ на състоянието на сектор „Рибарство“ и Икономически анализ 
на прилагането на подхода Водено от общностите местно развитие (ВОМР) на национално ниво 
в рамките на Програмата за морско дело и рибарство 2014-2020 г., като те са съгласувани с 
широката общественост и коментарите по тях са отразени. На тяхна база е изготвен SWОТ-
анализ и са изведени потребностите за всеки приоритет, като са взети предвид новите 
политически приоритети и насоки на ЕС за програмен период 2021-2027 г. Подписан е договор 
с предмет „Предоставяне на консултантска помощ за провеждане на независима стратегическа 
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оценка на околната среда за цел програмиране на Програма за морско дело, рибарство и 
аквакултури 2021-2027 г.“. На 9 март 2022 г. беше проведено Обществено обсъждане на 
Доклада за екологичната оценка и на втори проект на ПМДРА 2021-2027 г.

Проведени са 8 (5 през 2020) заседания на ТРГ по разработване на ПМДРА.  Изготвен е и 
проект на бюджет на програмата, разпределен по видове действия и съответстващите им 
индикатори за изпълнение. УО планира да използва опростени разходи и финансови 
инструменти за широк набор от операциите.  

В началото на 2021 г. УО на ПМДР стартира неофициални преговори с ЕК по проекта на 
ПМДРА. В момента се отразяват неформалните коментари на ЕК по втория проект на 
програмата.

2. Изпълнение на ПМДР.

През 2021 г. са сключени 151 договора.

ПС 1 - 12 договора – 860 683 € БФП.

ПС 2 - 45 договора – 1 197 869 € БФП.

ПС 3 - 6 договора – 1 431 630 € БФП.

ПС 4 - 58 договора – 3 526 577 € БФП.

ПС 5 - 20 договора – 749 103 € БФП.

ПС 6 - 5 договора – 849 189 € БФП.

ПС 7 - 5 договора – 1 407 890 € БФП.

Най-висок интерес през 2021 г. е регистриран към мерките за преодоляване на последиците от 
пандемията по ПС 1, 2 и 5. По ПС 4 следва да се отбележи нарастващият интерес на местно 
ниво към мерките от стратегиите за ВОМР.  

3. Външни фактори, с влияние върху цялостното изпълнение и прилагане на ПМДР.

 Затруднения в резултат на ограниченията от пандемията COVID-19;
 Последвалата икономическа криза и повишаване на цените;
 Затруднения при:
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- набавянето на фин. средства за реализиране на проектите;

- възлагане на процедури за избор на изпълнители и осигуряване на изискуеми документи;

- внос и износ на продукция и суровини;

 Затруднени условия за отдаване под наем на язовирите;
 Онлайн търговия все още е недостатъчно развита;
 Необходимост от промяна на взаимодействието между производители и преработватели 

относно използването на местни суровини;
 Природните условия в Черно море не позволявят извършването на риболов повече от 60-

90 дни годишно.



EN 9 EN

3. IMPLEMENTATION OF THE UNION PRIORITIES

3.1. Overview of the implementation (Article 50(2) of Regulation (EU) No 1303/2013)

Information should be provided as short and general commentary on the implementation of the Union 
priorities and technical assistance for the year(s) concerned with reference to key developments, 
significant problems and steps taken to address these problems.

Union priority Key information on the implementation of the priority with reference 
to key developments, significant problems and steps taken to address 
these problems

1 - Promoting 
environmentally sustainable, 
resource efficient, innovative, 
competitive and knowledge 
based fisheries

1. Основни постижения по ПС 1 - 12 договора през 2021 г.

2. Обявени приеми по мерки:

 1.8 „Рибарски пристанища, кейове за разтоварване, рибни 
борси и лодкостоянки“, сектор „Инвестиции насочени към 
изграждане и/или модернизация на лодкостоянки“;

 1.9 "Подкрепа за собственици на риболовни кораби и 
рибари за преодоляване на икономическите последствия 
от избухването на COVID-19, поради временно 
преустановяване на риболовната дейност"

 

Прием по мярка 1.1 не е обявяван през 2021 г.

УО идентифицира нисък интерес към 1.1  поради невъзможност 
за осигуряване на средства за самоучастие и трудности при 
използване на ИСУН. УО подобри интереса чрез пряк контакт с 
представители на бранша, както на КН, така и в процеса на 
работа по изпълнение на ПМДР . Бяха проведени  10 инф. 
събития. Въпреки положените усилия на УО, с оглед 
наближаващия край на програмния период, УО промени в 
бюджета на Програмата като прехвърли средства от мярката към 
1.8 и 5.4 през 2020 г. Настоящият бюджет на мярката възлиза на 
439 515 лева (224 724 €). Сключени са 3 договора на обща 
стойност 397 118 лв. БФП (203 046 €) или 90%. 

Прием по мярка 1.2 не е обявяван през 2021 г.

По тази мярка също е регистриран нисък интерес въпреки 
проведените инф. кампании и разяснения. Потенциалните 
кандидати потвърждават ниското си ниво на административна 
готовност за използване на ИСУН, както и ниския макс. праг на 
финансиране по мярката. От мярка са прехвърлени средства към 
мярка 5.4 през 2020 г. Настоящият бюджет на мярката възлиза на 
31 579 лева (16 146 €). Сключени са 3 договора на обща 
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Union priority Key information on the implementation of the priority with reference 
to key developments, significant problems and steps taken to address 
these problems
стойност 23 619 лв. БФП (12 076 €) или 75%. 

Прием по мярка 1.4 не е обявяван през 2021 г., поради закриване 
на мярката.

По мярка 1.4 има нисък интерес, видно от проведени допитвания 
на УО до браншови организации през януари и липсата на 
подадени проектни предложения при отваряне на прием през 
2020 г., който приключи в края на месец юни. Мярката е закрита, 
като бюджетът й е насочен към мярка 5.4.

Прием по мярка 1.6 не е обявяван през 2021 г.

УО не успя да повиши интереса по мярка 1.6 и въпреки 
положените усилия от страна на УО, и края на ПП,  УО 
прехвърли средства от мярката към 1.8 през 2020 г. Настоящият 
бюджет на мярката възлиза на 2 586 272 лева (1 322 360 
€). Сключени са 11 договора на обща стойност 1 986 004 лв. БФП 
(1 015 443 €) или 77%. По мярката има планиран прием през 
второто тримесечие на 2022 г. с бюджет 800 349 лв. БФП (409 218 
€).

Прием по мярка 1.7 не е обявяван през 2021 г.

В резултат на невъзможността да се повиши интереса по мярка 
1.7 и въпреки положените усилия от страна на УО, както и с 
оглед наближаващия край на програмния период, УО направи 
промени в бюджета на Програмата като прехвърли средства от 
мярката към 5.4 през 2020 г. Настоящият бюджет на мярката 
е 473 837 лева (242 273 €). Сключени са 4 договора на обща 
стойност 362 988 лв. БФП (185 596 €) или 77%. По мярката има 
планиран прием през второто тримесечие на 2022 г. с бюджет 373 
658 лв. БФП (191 051 €).

Мярка 1.8 - настоящият бюджет на мярката е 27 826 238 лева (14 
227 548 €). Сключени са 6 договора на обща стойност 23 629 
234 лв. БФП (12 081 621 €) или 85%. 

През 2021 г. по мярката е обявен прием с бюджет 4 158 429 лв. 
БФП (2 126 204 €). Получени са 4 проектни предложения, които 
са в процес на оценка. По мярката има планиран целеви прием, 
насочен единствено към изграждане и/или модернизация на 
лодкостоянки и през 2022 г. с бюджет 1 898 071 лв. БФП (970 483 
€).
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По мярка 1.9  „Подкрепа за собственици на риболовни кораби 
и рибари за преодоляване на икономическите последствия от 
избухването на COVID-19, поради временно преустановяване 
на риболовната дейност“ през 2021 г. е обявен втори прием с 
бюджет 2 259 766 лв. БФП (1 155 418 €) . Получени са 89 
проектни предложения. Оценката е приключила и през 2022 г. 
са подписани 61 договора на стойност  2 252 914 лв. БФП (1 151 
914 €), като в резерва са още 20 договора на стойност 679 211 лв. 
БФП (347 280 €).

По първия прием на мярката от прием през 2020 г. са сключени 
71 договора на обща стойност 1 818 333 лв. БФП (929 713 €).

Настоящият бюджет по мярката възлиза на 4 078 097 лв. БФП (2 
085 130 €).

Общо по 2-та приема са сключени 132 договора. Изпълнението е 
100% от бюджета на мярката. 

 

 3. Финансово изпълнение на ниво ПС 1 до края на 2021 г.:

Планираните приеми по ПС 1 за 2021 г. са в размер на 6 418 195 
лв. (3 281 621 €) БФП, което е 3% от общия бюджет на 
програмата.

Договорените средства през 2021 г. са в размер на 1 683 
324 лв. (860 683 €) БФП или 5% от бюджета на приоритета.

Общият напредък по ПС 1 по отношение на изплатените 
публични разходи от бенефициентите през 2021 г. е в размер на 7 
443 595 лв. (3 805 908 €) БФП или 21% от бюджета на 
приоритета.

Сертифицираните средства през 2021 г. са в размер на  7 268 
328 лв. (3 716 294 €) БФП или 20% от бюджета на приоритета.

Общо договорените средства до края на отчетния период са в 
размер на 28 700 469 лв. (14 674 542 €) БФП или 80% от бюджета 
на приоритета.
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Общо изплатените средства до края на отчетния период са в 
размер на 23 731 415 лв. (12 133 866 €) БФП или 66% от бюджета 
на приоритета.

Общо сертифицираните от ЕК средства до края на отчетния 
период са в размер на 7 725 370 € ЕФМДР или 58% от бюджета 
на приоритета.

 4. Индикатори:

Към 2021 г. общо са приключили 90 операции по ПС 1, обект на 
мониторинг за следващите 5 г.

С двукратното изменение на Програмата през 2020 г. са 
ревизирани  индикаторите по мерките, от които са прехвърлени 
средства. Постигането на част от output indicators е забавено 
поради влиянието на COVID-19. Предприети са действия за 
преодоляване на забавянето, обявени са нови приеми и са 
проведени инф. срещи със заинтересованите страни.

Индикатори за изпълнение (Output indicators)

Към 2021 г. бяха подадени общо 227 проектни предложения за 
целия ПС1, сключени са сключени 106 договора.

1.6 – брой проекти за опазване и възстановяване на морското 
биоразнообразие, екосистемите 11 бр или 183% изпълнение.

1.3 - Брой проекти за добавена стойност, качество, използване на 
нежелан улов и риболовни пристанища, площадки за 
разтоварване, зали за действия и заслони - 10 бр или 77%.

1.5 – бр. на проектите за постоянно прекратяване - 8 бр или 100%

1.9 - Брой проекти за насърчаване на човешкия капитал и 
социален диалог, диверсификация и нови форми на доходи, 
стартиращи предприятия за рибари и здраве / безопасност - 6 бр 
или 40 %.

1.10 - Брой на проектите за временно преустановяване - 71 бр. 
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или 71%.

Индикатори за резултат 

1.1 - Промяна в стойността на продукцията - 146 хил. € или 214% 
изпълнение.

1.3 - Промяна в нетната печалба - 36 хил. € или 42% изпълнение.

1.7 - Създадена заетост (ЕПРВ) в сектора на рибарството или 
допълнителните дейности - 5 (ЕПРВ) или 24% изпълнение.

 

2 - Fostering environmentally 
sustainable, resource 
efficient, innovative, 
competitive and knowledge 
based aquaculture

По Приоритет на Съюза 2 на ниво Програма са заложени 4 мерки. 
През 2021 г. по ПС 2 е обявен прием само по мярката за 
преодоляване на последствията от COVID-19. 

1. Основни постижения по ПС 2 - сключени са 45 АДПБФП 
през 2021 г.

2. Мерки отворени за прием:

 2.6 „Подкрепа за производители на риба и други водни 
организми за преодоляване на икономическите 
последствия от пандемията COVID-19“ - втори прием.

Прием по Мярка 2.2 „Продуктивни инвестиции в 
аквакултурите” не е обявяван 2021 г.

Интересът към тази мярка е традиционно висок. Настоящият 
бюджет на мярката възлиза на 31 123 175 лв. (15 913 
271 €). Сключени са 76 договора на обща стойност 22 681 872 лв. 
БФП (11 597 235 €) или 73%. По мярката има планиран прием 
през второто тримесечие на 2022 г. с бюджет 6 186 448 лв. БФП 
(3 163 129 €).

Прием по Мярка 2.3 „Насърчаване на нови производители на 
аквакултури, развиващи устойчиви аквакултури улов“ не е 
обявяван 2021 г.
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Настоящият бюджет на мярката възлиза на 18 995 692 лв. БФП (9 
712 492 €). Сключени са 24 договора на обща стойност 14 900 
853 лв. БФП (7 618 802 €) или 78%. 

Мярка 2.5 „Аквакултури, осигуряващи екологични 
услуги“ не е отваряна за прием през 2021 г., Настоящият бюджет 
по мярката възлиза на 1 709 397 лв. БФП (874 014 €), сключени са 
4 договора на стойност 1 564 563 лв. БФП или (799 961 €) или 
92%.

По Мярка 2.6 „Подкрепа за производители на риба и други 
водни организми за преодоляване на икономическите 
последствия от пандемията COVID-19“  през 2021 г. е отворен 
втори прием с бюджет 6 153 537 лв. (3 146 302 €) БФП.

По втория прием са сключени 41 договора на стойност 1 541 483 
лв. (788 160 €) БФП.

Настоящият бюджет на мярката възлиза на 8 511 562 лв. БФП (4 
351 959 €). Сключени общо по двата приема са 109 договора на 
обща стойност 3 899 507 лв. БФП (1 993 817 €) или 46%. 

3. Финансово изпълнение на ниво ПС до края на 2021 г.:

Планираните приеми по ПС 2 за 2021 г. са в размер на 6 153 
537 лв. (3 146 302 €) БФП, което е 3 % от общия бюджет на 
програмата.

Общият напредък по ПС 2 по отношение на договорените 
средства през 2021 г. е в размер на 2 342 792 лв. (1 197 869 €) 
БФП или 4% от бюджета на приоритета.

Общият напредък по ПС 2 по отношение на изплатените 
публични разходи от бенефициентите през 2021 г. е в размер на 5 
090 257 лв. (2 602 647 €) БФП или 8% от бюджета на приоритета..

Сертифицираните средства през 2021 г. са в размер на 6 927 
664 лв. ( 3 542 113 €) БФП или 11% от бюджета на приоритета..

Общо договорените средства до края на отчетния период са в 
размер на 43 046 795 лв. (22 009 814 €) БФП или 71% от бюджета 
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на приоритета..

Общо изплатените средства до края на отчетния период са в 
размер на 24 888 047 лв. (12 725 252 €) БФП или 41% от бюджета 
на приоритета.

Общо сертифицираните средства от ЕК до края на отчетния 
период са в размер на 9 441 787 € ЕФМДР или 41% от бюджета 
на приоритета.

 4. Индикатори:

Към 2021 г. са приключили 154 операции по ПС 2, които влизат в 
период на мониторинг. Предвид високия брой на сключени 
договори и изпълнявани проектни предложения УО на ПМДР 
очаква увеличаване на стойностите на отчитаните индикатори в 
бъдеще.

Индикатори за изпълнение (Output indicators)

Изпълнението на output indicators в сравнение с поставената цел 
към 2023 г. се движи с високи темпове. Голяма част от 
индикаторите са постигнати като в момента се работи за 
постигане и на останалите. С изменението на Програмата през 
2020 г. са ревизирани индикатори по мерките, от които са 
прехвърлени средства.

Към 2021 г. бяха подадени общо 397 проектни предложения за 
целия ПС2, сключени са 213 договора и са изплатени средствата 
по 154 от подписаните договори.

Целевата стойност на индикатор 2.2 - Брой проекти за 
продуктивни инвестиции в аквакултурата е постигнат с 76 бр. 
или 136%.

Целевата стойност на индикатор 2.3 - Брой проекти за 
ограничаване на въздействието на аквакултурите върху околната 
среда (екоуправление, схеми за одит, екологични услуги за 
органична аквакултура) е постигнат с 4 бр. или 50%.

Целевата стойност на индикатор 2.4 - Брой проекти за 
увеличаване на потенциала на аквакултурните обекти и мерки за 
общественото здраве и здравето на животните е постигнат с 109 
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бр. или 67%. Стойността на индикатора предстои да бъде 
изменена поради инициирано изменение на програмата. 
Средства от тази мярка ще бъдат пренасочени към други мерки.

Целевата стойност на индикатор 2.5 - Брой на проекти за 
насърчаване на човешкия капитал на аквакултурата като цяло и 
на новите аквакултури е постигнат с 24 бр. или 104%

Индикатори за резултат

При промяна на ОП през 2020 г. се измениха и индикаторите за 
резултат по приоритета.

2.1 - Промяна в обема на продукцията от аквакултури - 
индикаторът е занулен с последното изменение на програмата 
версия 7.1.

2.2 - Промяна в стойността на продукцията от аквакултури - 1 
270 хил. € или 9%.

2.3 - Промяна в нетната печалба - 283 хил € или 9%. Част от 
договорите са изпълнени, други са в процес на изпълнение и за 
всички тях предстои извършване на мониторингова проверка и 
отчитане.

2.8 - Създадена заетост - 87 бр. или 34%. Част от договорите са 
изпълнени, други са в процес на изпълнение и за всички тях 
предстои извършване на мониторингова проверка и отчитане.

2.9 - Запазена заетост - 98 бр. или 11%. Част от договорите са 
изпълнени, други са в процес на изпълнение и за всички тях 
предстои извършване на мониторингова проверка и отчитане.

2.5 - Промяна в обема на системата за рециркулация на 
производството - 171 тона или 49%. Част от договорите са 
изпълнени, други са в процес на изпълнение и за всички тях 
предстои извършване на мониторингова проверка и отчитане.

2.7 - Ферми за аквакултури, предоставящи екологични услуги -
 13 бр. или 163%.

3 К-1 - Брой поддържани работни места, 5 К-1 – Брой запазени 
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бизнеси не е измерена на този етап, част от договорите са 
изпълнени, други са в процес на изпълнение и за всички тях 
предстои извършване на мониторингова проверка и отчитане.

3 - Fostering the 
implementation of the CFP

По Приоритет на Съюза 3 на ниво Програма са заложени 2 
мерки. 

Активно продължава развитието по приоритета, като работата по 
избора на проектни предложения продължава в същото усилено 
темпо. Сключените договори се изпълняват успешно от ИАРА 
към този момент.

1. Основни постижения по ПС 3 – сключени са 6 АДПБФП 
през 2021 г.

2. Мерки отворени за прием:

 •          3.1 „Контрол и изпълнение“ (приемът е започнал през 
2017 г. и е с краен срок през 2023 г. );

•           3.2 „Събиране на данни по Национална програма за 
събиране и управление на данни  от сектор „Рибарство” 2017 – 
2019 г.“ (приемът е започнал през 2017 г. и е с краен срок през 
2023 г. ).

Настоящият бюджет по Мярка 3.1 „Контрол и 
изпълнение” възлиза на 14 542 924 лева (7 435 793 €) БФП.

През 2021 г. са сключени 6 договора на стойност 2 799 981 лв. (1 
431 630 €) БФП. Общо до момента по мярката са сключени 31 
договора на стойност 15 858 431 лв. БФП (8 108 411 €) или 111%.

Настоящият бюджет по Мярка 3.2 „Събиране на 
данни” възлиза на 8 149 156 лв. (4 166 661 €) БФП.

Няма сключени договори по мярката през 2021 г. До момента са 
сключени 3 договора на стойноста 4 852 350 лв. (2 481 005 €) 
БФП или 60%.

3. Финансово изпълнение на ниво ПС до края на 2021 г.:
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Общият напредък по ПС 3 по отношение на договорените 
средства през 2021 г. е в размер на 2 799 981 лв. (1 431 630 €) 
БФП или 12% от бюджета на приоритета.

Изплатените средства през 2021 г. са 2 405 819 лв. (1 230 094 €) 
БФП или 11% от бюджета на приоритета.

Сертифицираните средства през 2021 г. са в размер на 680 728 лв. 
(348 056 €) БФП или 3% от бюджета на приоритета.

Общо договорените средства до края на отчетния период са в 
размер на 20 710 781 лв. (10 589 417 €) БФП или 93% от бюджета 
на приоритета.

Общо изплатените средства до края на отчетния период са в 
размер на 14 589 419 лв. (7 459 566 €) БФП или 66% от бюджета 
на приоритета.

Общо сертифицираните средства от ЕК до края на отчетния 
период са в размер на 10 794 854 лв. (5 519 406 €) 
ЕФМДР или 56% от бюджета на приоритета.

4. Индикатори:

Към 2021 г. са приключили 22 операции по ПС 3.

УО на ПМДР е делегирал функциите по мониторинг на МЗ. 
Приет е нов устройствен правилник на Държавен фонд 
„Земеделие“, съответно е  одобрена процедура за извършване на 
мониторингови проверки. Органиченията породени от 
пандемията COVID-19 затрудниха в определена степен 
мониторинга на проектите, но въпреки тези отраничения 
проверките са в ход. 

Дейностите по изпълнението на приоритета е в съответствие с 
одобрения план за действие за преодоляване на недостатъците в 
българската система за контрол на рибарството.

Индикаторите за изпълнение (Output indicators) по приоритета 
се постигат успешно.
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3.2 - Брой на проектите за подпомагане на събирането, 
управлението и използването на данни 3 бр. или 150%

3.1 - Брой на проектите за прилагане на системата на Съюза за 
контрол, инспекции и правоприлагане 31 бр. или 155%

Индикатори за резултат ще бъдат докладвани след 
провеждането на мониторинг на договорите през 2022 г. поради 
забавяне на мониторинговите проверки в резултат на 
органиченията породени от пандемията COVID-19.

4 - Increasing employment 
and territorial cohesion

Въпреки трудностите породени от пандемията COVID-19 през 
2021 г. е запазена тенденцията на ускоряване на изпълнението на 
подхода Водено от общностите местно развитие (ВОМР). 

Успешно работи въведеният модел за оказване на методическа 
помощ от страна на УО към МИРГ. Проведена е 1 среща за 
повишаване на капацитета на екипите на МИРГ и за анализ на 
изпълнението на одбрените стратегии за ВОМР на МИРГ със 
съдействието на FARNET (средата на месец април 2021 г.). Със 
съдействието на Националната рибарска мрежа са извършени 
следните дейности:

 Изграждане на капацитет - проведени са 2 годишни срещи 
на следните теми: „Трансферът на знания и иновациите – 
двигатели на устойчивия растеж в рибарските райони“ и 
„Бъдещето на общата политика в областта на рибарството 
– предизвикателства и перспективи“;

 Проведена е една работна среща с представители на 
науката на тема „Справяне с предизвикателствата пред 
рибарството и аквакултурите в контекста на екологичния 
преход“;

 Разпространение на информация;
 Обмен на най-добри практики;
 Подпомагане на сътрудничеството между МИРГ на 

територията на страната с цел успешното изпълнение на 
Стратегии за ВОМР и устойчиво развитие на рибарските 
райони.

 организиране на форуми и мероприятия за 
разпространение на добри практики, опит и знания по 
мерките от ПМДР, ВОМР и във връзка със 
законодателството, касаещо прилагането им;
- провеждане на тематични семинари;
- разпространение на информация, знания и добри 
практики от събития на FARNET, FAME, ЕК и нейните 
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агенции и звена, ангажирани в реализирането на 
политиките, касаещи развитието на сектор „Рибарство и 
аквакултури“, рибарските райони и прилагането на 
подхода ВОМР в тези територии;

 изготвяне на публикации и разпространение на 
информация за иновационни решения, в резултат на 
научни изследвания, както и представяне на примери за 
реализирани партньорства в държавните-членки на ЕС.

 1. Основни постижения по ПС 4.

През 2021 г. са сключени са 58 АДПБФП на стойност 6 897 280 
лв. (3 526 577 €) БФП.

Общият бюджет по обявените процедури от стратегиите за 
ВОМР за 2021 г. възлиза на 10 871 996 лв. (5 558 848 €).

До края на отчетния период са подадени 218 проектни 
предложения по отворените 104 процедури от стратегиите за 
ВОМР на МИРГ.

2. Отворени процедури за прием:

През 2021 г. са отворени 30 процедури за прием на проектни 
предложения от одобрените 9 стратегии за ВОМР на местните 
инициативни рибарски групи (МИРГ).

3. Финансово изпълнение на ниво ПС до края на 2021 г.:

Планираните приеми по ПС 4 за 2021 г. са в размер на 10 871 996 
лв. (5 558 848 €) БФП, което е 5% от общия бюджет на 
Програмата.

Общият напредък по ПС 4  на договорените средства през 2021 г. 
е в размер на 6 897 280 лв. (3 526 577 €) БФП или 19% от 
бюджета на приоритета.

Общият напредък по ПС 4  на изплатените публични разходи на 
бенефициентите през 2021 г. е в размер на 4 568 210 лв. (2 335 
724 €) БФП или 13% от бюджета на приоритета.

Сертифицираните средства през 2021 г. са в размер на 4 754 
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124 лв. (2 430 782 €) БФП или 13 % от бюджета на приоритета..

Общо договорените средства по проекти от стратегиите на МИРГ 
до края на отчетния период са в размер на 21 795 184 лв. (11 143 
872 €) БФП, в т.ч. подготвителна помощ и текущи разходи на 
МИРГ или 60% от бюджета на приоритета, 115 договора.

Общо изплатените средства до края на отчетния период са в 
размер на 9 666 622 лв. (4 942 541 €) БФП или 27% от бюджета на 
приоритета.

Общо сертифицираните от ЕК средства до края на отчетния 
период са в размер на 7 744 469 лв.(3 959 745 €) ЕФМДР или 25% 
от бюджета на приоритета.

4. Индикатори:

Индикатори за изпълнение (Output indicators) 

До края на отчетния период на 2021 г. бяха подадени общо 247 
проектни предложения за целия ПС4, включително по 
подготвителната мярка и мярката за подбор на стратегии. 
Сключени са 115 договора.

Целевата стойност на индикатор 4.2 - Брой на проектите за 
подготвително по мярка 4.1 „Подготвителна помощ за стратегии 
за ВОМР“ е изпълнена на 175%, сключени са 14 договора, при 
цел 8 бр.

Целевата стойност на индикатор 4.1 - Брой на избраните 
стратегии за местно развитие по мярка 4.2 „Изпълнение на 
стратегиите за водено от общностите местно развитие“ ще бъде 
изпълнена на 100 % при приключване на програмния период, тъй 
като избраните и договорени стратегии за ВОМР са в процес на 
изпълнение, сключени са 9 договора за изпълнение на стратегия 
за ВОМР, при цел 9 бр.

Индикатори за резултат

Целевите стойности на трите показателя по мярка 4.2 
„Изпълнение на стратегиите за водено от общностите местно 
развитие“: 4.1 - Създадена заетост (ЕПРВ), 4.2 - Запазена заетост 
(ЕПРВ) и 4.3 - Създадени предприятия не са достигнати на този 
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етап, тъй като избраните и договорени стратегии за ВОМР са в 
процес на изпълнение до края на 2023 г., след което ще подлежат 
на мониторингова проверка и отчитане.

5 - Fostering marketing and 
processing

До момента най-голям интерес по ПС 5 е регистриран към мерки 
5.4 „Преработване на продуктите от риболов и аквакултури“ и 5.4 
„Подкрепа за преработвателни предприятия на продукти от 
риболов и аквакултури за преодоляване на икономическите 
последствия от пандемията COVID-19“. Изпълнението на мярка 
5.3 „Мерки за предлагане на пазара“ е в съответствие с плана на 
УО на ПМДР за постигане на резултатите по мярката, които се 
очаква да се продължат да се реализират и през 2022 г. и 2023 г.  
Ниският интерес по мярка 5.1 „Планове за производство и 
предлагане на пазара“ се дължи на факта, че до момента 
съществуваше само една призната организация на 
производителите, която може да изпълнява план за производство 
и предлагане на пазара. През 2021 г. е рестрирана втора 
организация на производителите на бяла мида. Предвиден е нов 
прием през 2022 г. 

1. Основни постижения по ПС 5 - сключени са 20 АДПБФП 
през 2021 г.

2. Мерки отворени за прием:

 5.1 „Планове за производство и предлагане на пазара“;
 5.4 „Подкрепа за преработвателни предприятия на 

продукти от риболов и аквакултури за преодоляване на 
икономическите последствия от пандемията COVID-19“ - 
втори прием.

Приемът по Мярка 5.1 „Планове за производство и предлагане 
на пазара” е с бюджет 178 330 лв. (91 180 €) БФП.

До 2021 г. е сключен 1 договор на ст-ст 49 920 лв. (25 524 €) БФП 
и е получено е 1 проектно предложение на стойност 77 250 лв. 
БФП (39 498 €), оценката е приключила през май 2022 и е 
подписан договор или 43% от бюджета на мярката.

Общо по мярката са сключени два договора за предоставяне на 
безвъзмездна финансова помощ на обща стойност 127 170 лв. 
БФП (65 022 €) или 71% от бюджета на мярката.

Прием по Мярка 5.3 „Мерки за предлагане на пазара” не е 
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обявяван през 2021 г. Настоящият бюджет по мярката е 1 783 
298.44 лв. (911 800 €) БФП. До момента по мярката са подписани 
12 договора на стойност 1 569 174 лв. (802 318 €) БФП.

През 2022 г.  е планиран нов прием с бюджет 212 726 лв. БФП 
(108 767 €).

Прием по Мярка 5.4 „Преработване на продуктите от риболов 
и аквакултури” не е обявяван през 2021 г. Настоящият бюджет 
по мярката е 25 113 532 лв. (12 840 542 €) БФП. До момента по 
мярката са подписани 25 договора на стойност 17 168 614 лв. (8 
778 308 €) БФП.

Обявеният прием по Мярка 5. 4 „Подкрепа за преработвателни 
предприятия на продукти от риболов и аквакултури за 
преодоляване на икономическите последствия от пандемията 
COVID-19 - втори прием“ е с бюджет 3 186 625 лв. (1 629 321 €) 
БФП.Сключени са 14 договора на стойност 1 059 300 лв. (541 
620 €) БФП. Общо по двата приема са сключени 35 договора на 
обща стойност 2 738 300 лв. (1 400 092 €) БФП.

Съгласно разпоредбите на чл. 67 от Регламент № 508/2014 
„Помощта, посочена в параграф 1, приключва до 31 декември 
2018 г.“. Следователно бюджетът по мярка 5.2 „Помощ за 
съхранение“ е отменен на 100%.

3. Финансово изпълнение на ниво ПС до края на 2021 г.:

Приемите по ПС 5 за 2021 г. са в размер на 3 309 955 лв. (1 692 
379 €) БФП, което е 10% от общия бюджет на програмата.

Общият напредък по ПС 5 по отношение на договорените 
средства през 2021 г. е в размер на 1 465 096 лв. (749 103 €) БФП 
или 5% от бюджета на приоритета.

Общият напредък по ПС 5 по отношение на изплатените 
публични разходи на бенефициентите през 2021 г. е в размер на 4 
482 474 лв. (2 291 888 €) БФП или 14% от бюджета на 
приоритета.

Сертифицираните средства през 2021 г. са в размер на 5 410 
986 лв. (2 766 636 €) БФП или 17% от бюджета на приоритета.
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Общо договорените средства до края на отчетния период са в 
размер на 21 526 008 лв. (11 006 242 €) БФП или 68% от бюджета 
на приоритета.

Общо изплатените средства до края на отчетния период са в 
размер на 18 196 392 лв. (9 303 810 €) БФП или 57% от бюджета 
на приоритета.

Общо сертифицираните от ЕК средства до края на отчетния 
период са в размер на 13 683 025 лв. (6 996 127 €) ЕФМДР или 
57% от бюджета на приоритета.

4. Индикатори:

Индикатори за изпълнение (Output indicators)

Към 2021 г. бяха подадени общо 129 проектни предложения за 
целия ПС5, сключени са 73 договора и възстановени са 
средствата по 63 от подписаните договори.

Целевата стойност на индикатор 5.1 - Брой на организациите на 
производители или асоциациите на организации на 
производители, получаващи подпомагане за планове за 
производство и предлагане на пазара по мярка 5.1 - 1 бр. или 
50%.

Предстои сключване на нов договор от проведен прием през 2021 
г., което предполага постигане на 100% на заложения индикатор - 
2 бр.

Целевата стойност на индикатор 5.2 - Брой на проектите за мерки 
за предлагане на пазара и помощи за складиране по мярка 5.3 е 
достигната на 171%  със сключени 12 договора, индикаторът е 
преизпълнен.

Целевата стойност на индикатор 5.3 - Брой на проектите за 
преработка по мярка 5.4 е достигната на 167%, сключени са общо 
60 договора при заложен индикатор – 36. Приключила е оценката 
на 14 проектни предложения от прием приключил през 2021 г., 
предстои сключване на още 5 договора. През 2022 г. е планиран 
нов прием по мярката. 
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Индикатори за резултат

При промяна на ОП през 2020 г. се измениха и индикаторите за 
резултат по приоритета.

5.1.a - Промяна в стойността на първите продажби в организации 
на производителите - стойността не е измерен на този етап, част 
от договорите са изпълнени, други са в процес на изпълнение и за 
всички тях предстои извършване на мониторингова проверка и 
отчитане.

5.1.b - Промяна в обема на първите продажби в организации на 
производителите - стойността  не е измерена на този етап, част от 
договорите са изпълнени, други са в процес на изпълнение и за 
всички тях предстои извършване на мониторингова проверка и 
отчитане.

5.1.c - Промяна в стойността на първите продажби в 
организациите, които не са организации на производители - 20 
383 хил. € или 144%.

5.1.d - Промяна в обема на първите продажби в организациите, 
които не са организации на производители - 8 065 тона или 133%.

6 К-1 – брой запазени работни места по мярка 5.4 не е измерена 
на този етап, част от договорите са изпълнени, други са в процес 
на изпълнение и за всички тях предстои извършване на 
мониторингова проверка и отчитане.

8 К-1 – брой на запазените предприятия по мярка 5.4  не е 
измерена на този етап, част от договорите са изпълнени, други са 
в процес на изпълнение и за всички тях предстои извършване на 
мониторингова проверка и отчитане.

6 - Fostering the 
implementation of the 
Integrated Maritime Policy

По ПС 6 на ниво Програма са заложени 3 мерки, след одобрено 
от ЕК изменение на ОП от 04.12.2020 г. отпада мярка 6.2. 
Регистриран е умерен интерес към мярка 6.3 „Повишаване на 
знанията за състоянието на морската среда” предвид 
затрудненията от страна на бенефициентите за осигуряване на 
финансов ресурс за изпълнение на проектите.

1. Основни постижения по ПС 6 - сключени са 5 АДПБФП 
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през 2021 г.

2. Мерки отворени за прием:

През 2021 г. по ПС 6 не са обявявани приеми.

Настоящият бюджет на Мярка 6.1 „ Интегрирано морско 
наблюдение” възлиза на 3 031 491 лв. (1 550 000 €) БФП.

Сключен е 1 договор на стойност 3 017 091 лева (1 542 638 €) 
БФП през 2020 г. (ЕФМДР и национално финансиране).

 

Настоящият бюджет на Мярка 6.3 „Повишаване на знанията за 
състоянието на морската среда” възлиза на 3 031 489 лв. (1 550 
000 €) БФП.

Сключени са 5 договора на стойност 1 660 844 лв. (849 189 €) 
БФП през 2021 г.

Общо до момента са сключени 8 договора по мярката на 
стойност 2 888 272 лв. (1 476 773 €) БФП или 95% от бюджета на 
мярката.

УО е идентифицирал празноти в нормативната рамка – Закона за 
биологичното разнообразие, които възпрепятсват отварянето 
на мярка 6.2 „Насърчаване на опазването на морската среда и 
устойчиво използване на морските и крайбрежните ресурси“, 
още в началото на програмния период. Това е следствие от 
липсата на определен подход на национално ниво от отговорното 
ведомство за „Натура 2000“ – Министерство на околната среда и 
водите (МОСВ). УО поддържаше бюджет за мярката и изчакваше 
за нейното отваряне с надеждата тези пречки да бъдат 
преодоляни. УО води регулярна кореспонденция с МОСВ 
относно развитието на казуса. Измението на Закона все още не е 
прието и до края на програмния период от МОСВ не могат да 
планират нужните цели и дейности, които допринасят за опазване 
на морската среда, по-специално на биологичното ѝ разнообразие 
и на морските защитени територии, като обектите по „Натура 
2000“, в съответствие със задълженията, установени в директиви 
92/43/ЕИО и 2009/147/ЕО, в съответствие с чл. 80, параграф 1, 
буква „б“ от Регламент (ЕС) № 508/2014. Поради 
продължаващата невъзможност да се стартира мярката, въпреки 
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положените усилия от УО и с оглед наближаващия край на 
програмния период, УО затвори мярка 6.2 с настоящ бюджет от 
581 250 Eвро. УО пренасочи нейния бюджет към мярка 6.3 
„Повишаване на знанията за състоянието на морската среда“, тъй 
като средствата по ПС 6 не могат да се пренасочат към други ПС, 
а същевременно по мярка 6.3 е регистриран голям интерес.

3. Финансово изпълнение на ниво ПС до края на 2021 г.:

Общият напредък по ПС 6 по отношение на договорените 
средства през 2021 г. е в размер на 1 660 844 лева (849 189 €) 
БФП или 27% от бюджета на приоритета.

Общият напредък по ПС 6 по отношение на изплатените 
публични разходи на бенефициентите през 2021 г. е в размер на 
188 044 лв. (96 147 €) БФП или 3% от бюджета на приоритета.

Няма сертифицираните средства през 2021 г. по ПС 6.

Общо договорените до момента средства са в размер на 5 905 
363 лв. (3 019 410 €) БФП или 97% от бюджета на приоритета.

Общо изплатените до момента средства са в размер на 1 093 
171 лв. (558 938 €) БФП или 18% от бюджета на приоритета.

Към момента няма сертифицирани разходи по приоритета.

 

4. Индикатори:

През 2021 г. няма приключили операции по ПС 6.

Индикатори за изпълнение (Output indicators)

Към 2021 г. са подадени общо 13 проектни предложения за целия 
ПС6, сключени са 9 договора и няма възстановени средства по 
подписаните договори.

Целевата стойност на индикатор 6.1 - Брой на проектите за 
интегрирано морско наблюдение по мярка 6.1 достигна 100 % , 
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сключен 1 бр. договор, индикаторът е постигнат.

Целевата стойност на индикатор 6.2 - Брой на проектите за 
опазване и подобряване на познанията за морската среда по 
мярка 6.3 достигна 267%, сключени са 8 бр. договори, 
индикаторът е преизпълнен.

Индикатори за резултат

При промяна на ОП през 2020 г. се измениха и индикаторите за 
резултат по приоритета.

Целевата стойност за показателя 6.1 - Растеж на общата среда за 
обмен на информация (CISE) за наблюдението на морските 
райони в ЕС по мярка 6.1 не е измерена на този етап, договорът е 
сключен през 2020 г. и неговото изпълнение е в ход до края на 
2023 г., след което ще подлежи на мониторингова проверка и 
отчитане.

 

7 - Technical assistance По ПС 7 е отворена 1 процедури по мярка „Техническа помощ“ 
през 2021 г. с бюджет 2 821 544 лв. (1 442 655 €) БФП 

През 2021 г. по мярка „Техническа помощ“ са сключени 5 
договора на обща стойност 2 753 552 лв. (1 407 890 €) БФП.

Общият напредък по мярка Техническа помощ по отношение на 
договорените средства е в размер на 14 325 555 лв. (7 324 652 €) 
БФП или 133%.

Общият напредък по мярка „Техническа помощ“ по отношение 
на изплатените публични разходи е в размер на 8 523 170 лв. (4 
357 895 €) БФП или 79%.

Сертифицираните средства от ЕК до момента са в размер на 6 392 
378 лв. (3 268 421 €) ЕФМДР или 79%.

Средствата по ПС 7 се използват за провеждане на обучения, 
информационни срещи, изготвянето на промоционални 
материали и събития, публикации, провеждане на комитети за 
наблюдение, повишаване на адм. капацитет на УО и органите по 
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Union priority Key information on the implementation of the priority with reference 
to key developments, significant problems and steps taken to address 
these problems
програмата, обновяване на материално-техническата база и 
анализи и проучвания за подготовката на следващия програмен 
период 2021 – 2027 г.  
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3.2. Result, output and financial indicators for EMFF (Article 50(2) of Regulation (EU) No 1303/2013)

Union priority 1 - Promoting environmentally sustainable, resource efficient, innovative, competitive and knowledge based fisheries

Table 1: Result indicators for the EMFF - 1
Specific objective Result indicator Measurement unit Target value 

(2023)
Cumulative 

value
2021

1 - Reduction of the impact of fisheries on the marine 
environment, including the avoidance and reduction, as far as 
possible, of unwanted catches

1.4.a - Change in unwanted catches (tonnes) tonnes -194.69000 0.00000 0.00000

1 - Reduction of the impact of fisheries on the marine 
environment, including the avoidance and reduction, as far as 
possible, of unwanted catches

1.4.b - Change in unwanted catches (%) % -2.28000 0.00000 0.00000

2 - Protection and restoration of aquatic biodiversity and 
ecosystems

1.5 - Change in fuel efficiency of fish 
capture

litres fuel/ tonnes 
landed catch

-3.56000 0.00000 0.00000

2 - Protection and restoration of aquatic biodiversity and 
ecosystems

1.10.a - Change in the coverage of Natura 
2000 areas designated under the Birds and 
Habitats directives

Km² 0.00000 0.00000 0.00000

3 - Ensuring a balance between fishing capacity and available 
fishing opportunities

1.6 - Change in the % of unbalanced fleets % -1.35000 0.00000 0.00000

4 - Enhancement of the competitiveness and viability of fisheries 
enterprises, including of small scale coastal fleet, and the 
improvement of safety or working conditions

1.1 - Change in the value of production thousand Euros 68.10000 146.00000 146.00000

4 - Enhancement of the competitiveness and viability of fisheries 
enterprises, including of small scale coastal fleet, and the 
improvement of safety or working conditions

1.2 - Change in the volume of production tonnes 0.00000 0.00000 0.00000

4 - Enhancement of the competitiveness and viability of fisheries 
enterprises, including of small scale coastal fleet, and the 
improvement of safety or working conditions

1.3 - Change in net profits thousand Euros 85.12000 36.00000 36.00000

4 - Enhancement of the competitiveness and viability of fisheries 
enterprises, including of small scale coastal fleet, and the 
improvement of safety or working conditions

1.7 - Employment created (FTE) in the 
fisheries sector or complementary activities

FTE 21.00000 5.00000 5.00000

4 - Enhancement of the competitiveness and viability of fisheries 
enterprises, including of small scale coastal fleet, and the 
improvement of safety or working conditions

1.8 - Employment maintained (FTE) in the 
fisheries sector or complementary activities

FTE 10.00000 0.00000 0.00000
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Specific objective Result indicator Measurement unit Target value 
(2023)

Cumulative 
value

2021

4 - Enhancement of the competitiveness and viability of fisheries 
enterprises, including of small scale coastal fleet, and the 
improvement of safety or working conditions

1.9.a - Change in the number of work-
related injuries and accidents

number 0.00000 0.00000 0.00000

4 - Enhancement of the competitiveness and viability of fisheries 
enterprises, including of small scale coastal fleet, and the 
improvement of safety or working conditions

1.9.b - Change in the % of work-related 
injuries and accidents in relation to total 
fishers

% 0.00000 0.00000 0.00000

4 - Enhancement of the competitiveness and viability of fisheries 
enterprises, including of small scale coastal fleet, and the 
improvement of safety or working conditions

2K-19 - N° of businesses maintained number 100.00000 0.00000 0.00000

Specific objective Result indicator 2020 2019 2018 2017
1 - Reduction of the impact of fisheries on the marine environment, including the 
avoidance and reduction, as far as possible, of unwanted catches

1.4.a - Change in unwanted catches (tonnes) 0.00000 0.00000 0.00000 0.00000

1 - Reduction of the impact of fisheries on the marine environment, including the 
avoidance and reduction, as far as possible, of unwanted catches

1.4.b - Change in unwanted catches (%) 0.00000 0.00000 0.00000 0.00000

2 - Protection and restoration of aquatic biodiversity and ecosystems 1.5 - Change in fuel efficiency of fish capture 0.00000 0.00000 0.00000 0.00000
2 - Protection and restoration of aquatic biodiversity and ecosystems 1.10.a - Change in the coverage of Natura 2000 areas 

designated under the Birds and Habitats directives
0.00000 0.00000 0.00000 0.00000

3 - Ensuring a balance between fishing capacity and available fishing opportunities 1.6 - Change in the % of unbalanced fleets 0.00000 0.00000 0.00000 0.00000
4 - Enhancement of the competitiveness and viability of fisheries enterprises, 
including of small scale coastal fleet, and the improvement of safety or working 
conditions

1.1 - Change in the value of production 0.00000 0.00000 0.00000 0.00000

4 - Enhancement of the competitiveness and viability of fisheries enterprises, 
including of small scale coastal fleet, and the improvement of safety or working 
conditions

1.2 - Change in the volume of production 0.00000 0.00000 0.00000 0.00000

4 - Enhancement of the competitiveness and viability of fisheries enterprises, 
including of small scale coastal fleet, and the improvement of safety or working 
conditions

1.3 - Change in net profits 0.00000 0.00000 0.00000 0.00000

4 - Enhancement of the competitiveness and viability of fisheries enterprises, 
including of small scale coastal fleet, and the improvement of safety or working 
conditions

1.7 - Employment created (FTE) in the fisheries sector 
or complementary activities

0.00000 0.00000 0.00000 0.00000

4 - Enhancement of the competitiveness and viability of fisheries enterprises, 
including of small scale coastal fleet, and the improvement of safety or working 
conditions

1.8 - Employment maintained (FTE) in the fisheries 
sector or complementary activities

0.00000 0.00000 0.00000 0.00000
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Specific objective Result indicator 2020 2019 2018 2017
4 - Enhancement of the competitiveness and viability of fisheries enterprises, 
including of small scale coastal fleet, and the improvement of safety or working 
conditions

1.9.a - Change in the number of work-related injuries 
and accidents

0.00000 0.00000 0.00000 0.00000

4 - Enhancement of the competitiveness and viability of fisheries enterprises, 
including of small scale coastal fleet, and the improvement of safety or working 
conditions

1.9.b - Change in the % of work-related injuries and 
accidents in relation to total fishers

0.00000 0.00000 0.00000 0.00000

4 - Enhancement of the competitiveness and viability of fisheries enterprises, 
including of small scale coastal fleet, and the improvement of safety or working 
conditions

2K-19 - N° of businesses maintained 0.00000 0.00000 0.00000 0.00000

Specific objective Result indicator 2016 2015 2014
1 - Reduction of the impact of fisheries on the marine environment, including the 
avoidance and reduction, as far as possible, of unwanted catches

1.4.a - Change in unwanted catches (tonnes) 0.00000 0.00000 0.00000

1 - Reduction of the impact of fisheries on the marine environment, including the 
avoidance and reduction, as far as possible, of unwanted catches

1.4.b - Change in unwanted catches (%) 0.00000 0.00000 0.00000

2 - Protection and restoration of aquatic biodiversity and ecosystems 1.5 - Change in fuel efficiency of fish capture 0.00000 0.00000 0.00000
2 - Protection and restoration of aquatic biodiversity and ecosystems 1.10.a - Change in the coverage of Natura 2000 areas 

designated under the Birds and Habitats directives
0.00000 0.00000 0.00000

3 - Ensuring a balance between fishing capacity and available fishing opportunities 1.6 - Change in the % of unbalanced fleets 0.00000 0.00000 0.00000
4 - Enhancement of the competitiveness and viability of fisheries enterprises, including of 
small scale coastal fleet, and the improvement of safety or working conditions

1.1 - Change in the value of production 0.00000 0.00000 0.00000

4 - Enhancement of the competitiveness and viability of fisheries enterprises, including of 
small scale coastal fleet, and the improvement of safety or working conditions

1.2 - Change in the volume of production 0.00000 0.00000 0.00000

4 - Enhancement of the competitiveness and viability of fisheries enterprises, including of 
small scale coastal fleet, and the improvement of safety or working conditions

1.3 - Change in net profits 0.00000 0.00000 0.00000

4 - Enhancement of the competitiveness and viability of fisheries enterprises, including of 
small scale coastal fleet, and the improvement of safety or working conditions

1.7 - Employment created (FTE) in the fisheries sector or 
complementary activities

0.00000 0.00000 0.00000

4 - Enhancement of the competitiveness and viability of fisheries enterprises, including of 
small scale coastal fleet, and the improvement of safety or working conditions

1.8 - Employment maintained (FTE) in the fisheries sector 
or complementary activities

0.00000 0.00000 0.00000

4 - Enhancement of the competitiveness and viability of fisheries enterprises, including of 
small scale coastal fleet, and the improvement of safety or working conditions

1.9.a - Change in the number of work-related injuries and 
accidents

0.00000 0.00000 0.00000

4 - Enhancement of the competitiveness and viability of fisheries enterprises, including of 
small scale coastal fleet, and the improvement of safety or working conditions

1.9.b - Change in the % of work-related injuries and 
accidents in relation to total fishers

0.00000 0.00000 0.00000

4 - Enhancement of the competitiveness and viability of fisheries enterprises, including of 
small scale coastal fleet, and the improvement of safety or working conditions

2K-19 - N° of businesses maintained 0.00000 0.00000 0.00000
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Specific objective 1 - Reduction of the impact of fisheries on the marine environment, including the avoidance and reduction, as far as possible, of unwanted catches

Table 2: Output indicators for EMFF -1.1

Selected relevant measures Thematic 
objective

Output indicator Included into the 
performance framework

Target 
value (2023)

Cumulative 
value

2021 2020

04 - Article 40.1.a Protection and restoration of marine biodiversity – 
collection of lost fishing gear and marine litter

06 1.6 - N° of projects on protection and restoration of marine 
biodiversity, ecosystems

3.00 8.00 8.00 0.00

05 - Article 43.2 Fishing ports, landing sites, auction halls and shelters – 
investments to facilitate compliance with the obligation to land all 
catches

06 1.3 - N° of projects on added value, quality, use of unwanted 
catches and fishing ports, landing sites, actions halls and 
shelters

 1.00 2.00 0.00 0.00

Selected relevant measures Thematic 
objective

Output indicator 2019 2018 2017 2016 2015

04 - Article 40.1.a Protection and restoration of marine biodiversity – collection of lost fishing 
gear and marine litter

06 1.6 - N° of projects on protection and restoration of marine biodiversity, 
ecosystems

0.00 0.00 0.00 0.00 0.00

05 - Article 43.2 Fishing ports, landing sites, auction halls and shelters – investments to 
facilitate compliance with the obligation to land all catches

06 1.3 - N° of projects on added value, quality, use of unwanted catches and fishing 
ports, landing sites, actions halls and shelters

1.00 1.00 0.00 0.00 0.00

Selected relevant measures Thematic 
objective

Output indicator 2014

04 - Article 40.1.a Protection and restoration of marine biodiversity – collection of lost fishing gear and 
marine litter

06 1.6 - N° of projects on protection and restoration of marine biodiversity, ecosystems 0.00

05 - Article 43.2 Fishing ports, landing sites, auction halls and shelters – investments to facilitate compliance 
with the obligation to land all catches

06 1.3 - N° of projects on added value, quality, use of unwanted catches and fishing ports, 
landing sites, actions halls and shelters

0.00

Specific objective 2 - Protection and restoration of aquatic biodiversity and ecosystems

Table 2: Output indicators for EMFF -1.2

Selected relevant measures Thematic 
objective

Output indicator Included into the 
performance 
framework

Target 
value 
(2023)

Cumulative 
value

2021 2020

01 - Article 40.1.b-g, i Protection and restoration of marine biodiversity – contribution to a better management or 
conservation, construction, installation or modernisation of static or movable facilities, preparation of protection and 
management plans related to NATURA2000 sites and spatial protected areas, management, restoration and monitoring 
marine protected areas, including NATURA 2000 sites, environmental awareness, participation in other actions aimed at 
maintaining and enhancing biodiversity and ecosystem services (+ art. 44.6 Inland fishing)

06 1.6 - N° of projects on 
protection and restoration of 
marine biodiversity, 
ecosystems

3.00 3.00 0.00 0.00
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Selected relevant measures Thematic 
objective

Output indicator 2019 2018 2017 2016 2015

01 - Article 40.1.b-g, i Protection and restoration of marine biodiversity – contribution to a better management or conservation, construction, 
installation or modernisation of static or movable facilities, preparation of protection and management plans related to NATURA2000 sites and 
spatial protected areas, management, restoration and monitoring marine protected areas, including NATURA 2000 sites, environmental awareness, 
participation in other actions aimed at maintaining and enhancing biodiversity and ecosystem services (+ art. 44.6 Inland fishing)

06 1.6 - N° of projects on 
protection and restoration of 
marine biodiversity, ecosystems

3.00 0.00 0.00 0.00 0.00

Selected relevant measures Thematic 
objective

Output indicator 2014

01 - Article 40.1.b-g, i Protection and restoration of marine biodiversity – contribution to a better management or conservation, construction, installation or modernisation 
of static or movable facilities, preparation of protection and management plans related to NATURA2000 sites and spatial protected areas, management, restoration and 
monitoring marine protected areas, including NATURA 2000 sites, environmental awareness, participation in other actions aimed at maintaining and enhancing 
biodiversity and ecosystem services (+ art. 44.6 Inland fishing)

06 1.6 - N° of projects on protection 
and restoration of marine 
biodiversity, ecosystems

0.00

Specific objective 3 - Ensuring a balance between fishing capacity and available fishing opportunities

Table 2: Output indicators for EMFF -1.3

Selected relevant measures Thematic objective Output indicator Included into the performance framework Target value (2023) Cumulative value 2021 2020
01 - Article 34 Permanent cessation of fishing activities 06 1.5 - N° of projects on permanent cessation  8.00 8.00 0.00 0.00

Selected relevant measures Thematic objective Output indicator 2019 2018 2017 2016 2015
01 - Article 34 Permanent cessation of fishing activities 06 1.5 - N° of projects on permanent cessation 0.00 0.00 8.00 0.00 0.00

Selected relevant measures Thematic objective Output indicator 2014
01 - Article 34 Permanent cessation of fishing activities 06 1.5 - N° of projects on permanent cessation 0.00

Specific 
objective

4 - Enhancement of the competitiveness and viability of fisheries enterprises, including of small scale coastal fleet, and the improvement of safety or working 
conditions

Table 2: Output indicators for EMFF -1.4

Selected relevant measures Thematic 
objective

Output indicator Included into the 
performance 
framework

Target 
value 
(2023)

Cumulative 
value

2021 2020

02 - Article 30 Diversification and new forms of income (+ art. 44.4 Inland fishing) 03 1.9 - N° of projects on promotion of human capital and 7.00 3.00 3.00 0.00
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Selected relevant measures Thematic 
objective

Output indicator Included into the 
performance 
framework

Target 
value 
(2023)

Cumulative 
value

2021 2020

social dialogue, diversification and new forms of 
income, start-ups for fishermen and health/safety

04 - Article 32 Health and safety (+ art. 44.1.b Inland fishing) 03 1.9 - N° of projects on promotion of human capital and 
social dialogue, diversification and new forms of 
income, start-ups for fishermen and health/safety

8.00 3.00 1.00 2.00

05 - Article 33 Temporary cessation of fishing activities 03 1.10 - N° of projects on temporary cessation 100.00 71.00 0.00 71.00

08 - Article 42 Added value, product quality and use of unwanted catches (+ art. 44.1.e 
Inland fishing)

03 1.3 - N° of projects on added value, quality, use of 
unwanted catches and fishing ports, landing sites, 
actions halls and shelters

 3.00 4.00 0.00 0.00

09 - Article 43.1 + 3 Fishing ports, landing sites, auction halls and shelters - investments 
improving fishing port and auctions halls infrastructure or landing sites and shelters; 
construction of shelters to improve safety of fishermen (+ art. 44.1.f Inland fishing)

03 1.3 - N° of projects on added value, quality, use of 
unwanted catches and fishing ports, landing sites, 
actions halls and shelters

 9.00 4.00 0.00 0.00

Selected relevant measures Thematic 
objective

Output indicator 2019 2018 2017 2016 2015

02 - Article 30 Diversification and new forms of income (+ art. 44.4 Inland fishing) 03 1.9 - N° of projects on promotion of human capital and social 
dialogue, diversification and new forms of income, start-ups for 
fishermen and health/safety

0.00 0.00 0.00 0.00 0.00

04 - Article 32 Health and safety (+ art. 44.1.b Inland fishing) 03 1.9 - N° of projects on promotion of human capital and social 
dialogue, diversification and new forms of income, start-ups for 
fishermen and health/safety

0.00 0.00 0.00 0.00 0.00

05 - Article 33 Temporary cessation of fishing activities 03 1.10 - N° of projects on temporary cessation 0.00 0.00 0.00 0.00 0.00
08 - Article 42 Added value, product quality and use of unwanted catches (+ art. 44.1.e Inland fishing) 03 1.3 - N° of projects on added value, quality, use of unwanted catches 

and fishing ports, landing sites, actions halls and shelters
2.00 2.00 0.00 0.00 0.00

09 - Article 43.1 + 3 Fishing ports, landing sites, auction halls and shelters - investments improving fishing 
port and auctions halls infrastructure or landing sites and shelters; construction of shelters to improve safety 
of fishermen (+ art. 44.1.f Inland fishing)

03 1.3 - N° of projects on added value, quality, use of unwanted catches 
and fishing ports, landing sites, actions halls and shelters

3.00 1.00 0.00 0.00 0.00

Selected relevant measures Thematic 
objective

Output indicator 2014

02 - Article 30 Diversification and new forms of income (+ art. 44.4 Inland fishing) 03 1.9 - N° of projects on promotion of human capital and social dialogue, 
diversification and new forms of income, start-ups for fishermen and 
health/safety

0.00

04 - Article 32 Health and safety (+ art. 44.1.b Inland fishing) 03 1.9 - N° of projects on promotion of human capital and social dialogue, 
diversification and new forms of income, start-ups for fishermen and 
health/safety

0.00

05 - Article 33 Temporary cessation of fishing activities 03 1.10 - N° of projects on temporary cessation 0.00
08 - Article 42 Added value, product quality and use of unwanted catches (+ art. 44.1.e Inland fishing) 03 1.3 - N° of projects on added value, quality, use of unwanted catches and 

fishing ports, landing sites, actions halls and shelters
0.00

09 - Article 43.1 + 3 Fishing ports, landing sites, auction halls and shelters - investments improving fishing port and auctions 03 1.3 - N° of projects on added value, quality, use of unwanted catches and 0.00
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Selected relevant measures Thematic 
objective

Output indicator 2014

halls infrastructure or landing sites and shelters; construction of shelters to improve safety of fishermen (+ art. 44.1.f Inland 
fishing)

fishing ports, landing sites, actions halls and shelters

Union priority 2 - Fostering environmentally sustainable, resource efficient, innovative, competitive and knowledge based aquaculture

Table 1: Result indicators for the EMFF - 2
Specific objective Result indicator Measurement 

unit
Target value 

(2023)
Cumulative 

value
2021

2 - Enhancement of the competitiveness and viability of aquaculture 
enterprises, including improvement of safety or working conditions, in 
particular of SMEs

2.2 - Change in value of 
aquaculture production

thousand Euros 13,748.39000 1,270.00000 1,270.00000

2 - Enhancement of the competitiveness and viability of aquaculture 
enterprises, including improvement of safety or working conditions, in 
particular of SMEs

2.3 - Change in net profit thousand Euros 3,299.61000 283.00000 120.00000

2 - Enhancement of the competitiveness and viability of aquaculture 
enterprises, including improvement of safety or working conditions, in 
particular of SMEs

2.8 - Employment created FTE 257.00000 87.00000 82.00000

2 - Enhancement of the competitiveness and viability of aquaculture 
enterprises, including improvement of safety or working conditions, in 
particular of SMEs

2.9 - Employment maintained FTE 917.00000 98.00000 43.00000

3 - Protection and restoration of aquatic biodiversity and enhancement of 
ecosystems related to aquaculture and promotion of resource efficient 
aquaculture

2.5 - Change in the volume of 
production recirculation system

tonnes 351.15000 171.00000 171.00000

4 - Promotion of aquaculture having a high level of environmental 
protection, and the promotion of animal health and welfare and of public 
health and safety

2.7 - Aquaculture farms providing 
environmental services

number 8.00000 13.00000 13.00000

4 - Promotion of aquaculture having a high level of environmental 
protection, and the promotion of animal health and welfare and of public 
health and safety

3 К-1 - N° of jobs maintained number 162.00000 510.00000 510.00000

4 - Promotion of aquaculture having a high level of environmental 
protection, and the promotion of animal health and welfare and of public 
health and safety

5 К-1 - N° of businesses 
maintained

number 162.00000 109.00000 43.00000
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Specific objective Result indicator 2020 2019 2018 2017
2 - Enhancement of the competitiveness and viability of aquaculture enterprises, including 
improvement of safety or working conditions, in particular of SMEs

2.2 - Change in value of aquaculture 
production

0.00000 0.00000 0.00000 0.00000

2 - Enhancement of the competitiveness and viability of aquaculture enterprises, including 
improvement of safety or working conditions, in particular of SMEs

2.3 - Change in net profit 163.00000 0.00000 0.00000 0.00000

2 - Enhancement of the competitiveness and viability of aquaculture enterprises, including 
improvement of safety or working conditions, in particular of SMEs

2.8 - Employment created 5.00000 0.00000 0.00000 0.00000

2 - Enhancement of the competitiveness and viability of aquaculture enterprises, including 
improvement of safety or working conditions, in particular of SMEs

2.9 - Employment maintained 55.00000 0.00000 0.00000 0.00000

3 - Protection and restoration of aquatic biodiversity and enhancement of ecosystems related to 
aquaculture and promotion of resource efficient aquaculture

2.5 - Change in the volume of 
production recirculation system

0.00000 0.00000 0.00000 0.00000

4 - Promotion of aquaculture having a high level of environmental protection, and the 
promotion of animal health and welfare and of public health and safety

2.7 - Aquaculture farms providing 
environmental services

0.00000 0.00000 0.00000 0.00000

4 - Promotion of aquaculture having a high level of environmental protection, and the 
promotion of animal health and welfare and of public health and safety

3 К-1 - N° of jobs maintained 0.00000 0.00000 0.00000 0.00000

4 - Promotion of aquaculture having a high level of environmental protection, and the 
promotion of animal health and welfare and of public health and safety

5 К-1 - N° of businesses maintained 66.00000 0.00000 0.00000 0.00000

Specific objective Result indicator 2016 2015 2014
2 - Enhancement of the competitiveness and viability of aquaculture enterprises, including improvement 
of safety or working conditions, in particular of SMEs

2.2 - Change in value of aquaculture 
production

0.00000 0.00000 0.00000

2 - Enhancement of the competitiveness and viability of aquaculture enterprises, including improvement 
of safety or working conditions, in particular of SMEs

2.3 - Change in net profit 0.00000 0.00000 0.00000

2 - Enhancement of the competitiveness and viability of aquaculture enterprises, including improvement 
of safety or working conditions, in particular of SMEs

2.8 - Employment created 0.00000 0.00000 0.00000

2 - Enhancement of the competitiveness and viability of aquaculture enterprises, including improvement 
of safety or working conditions, in particular of SMEs

2.9 - Employment maintained 0.00000 0.00000 0.00000

3 - Protection and restoration of aquatic biodiversity and enhancement of ecosystems related to 
aquaculture and promotion of resource efficient aquaculture

2.5 - Change in the volume of production 
recirculation system

0.00000 0.00000 0.00000

4 - Promotion of aquaculture having a high level of environmental protection, and the promotion of 
animal health and welfare and of public health and safety

2.7 - Aquaculture farms providing 
environmental services

0.00000 0.00000 0.00000

4 - Promotion of aquaculture having a high level of environmental protection, and the promotion of 
animal health and welfare and of public health and safety

3 К-1 - N° of jobs maintained 0.00000 0.00000 0.00000

4 - Promotion of aquaculture having a high level of environmental protection, and the promotion of 
animal health and welfare and of public health and safety

5 К-1 - N° of businesses maintained 0.00000 0.00000 0.00000
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Specific objective 1 - Provision of support to strengthen technological development, innovation and knowledge transfer

Table 2: Output indicators for EMFF -2.1

Selected relevant measures Thematic objective Output indicator Included into the performance framework Target value (2023) Cumulative value 2021 2020

Selected relevant measures Thematic objective Output indicator 2019 2018 2017 2016 2015

Selected relevant measures Thematic objective Output indicator 2014

Specific objective 2 - Enhancement of the competitiveness and viability of aquaculture enterprises, including improvement of safety or working conditions, in particular of SMEs

Table 2: Output indicators for EMFF -2.2

Selected relevant measures Thematic 
objective

Output indicator Included into the performance 
framework

Target value 
(2023)

Cumulative 
value

2021 2020

01 - Article 48.1.a-d, f-h Productive 
investments in aquaculture

03 2.2 - N° of projects on productive investments in aquaculture  33.00 55.00 1.00 17.00

02 - Article 52 Encouraging new sustainable 
aquaculture farmers

03 2.5 - N° of projects on promoting human capital of aquaculture in general 
and of new aquaculture farmers

 23.00 24.00 1.00 10.00

Selected relevant measures Thematic objective Output indicator 2019 2018 2017 2016 2015
01 - Article 48.1.a-d, f-h Productive investments in aquaculture 03 2.2 - N° of projects on productive investments in aquaculture 21.00 16.00 0.00 0.00 0.00
02 - Article 52 Encouraging new sustainable aquaculture farmers 03 2.5 - N° of projects on promoting human capital of aquaculture in general and of new aquaculture farmers 7.00 6.00 0.00 0.00 0.00

Selected relevant measures Thematic objective Output indicator 2014
01 - Article 48.1.a-d, f-h Productive investments in aquaculture 03 2.2 - N° of projects on productive investments in aquaculture 0.00
02 - Article 52 Encouraging new sustainable aquaculture farmers 03 2.5 - N° of projects on promoting human capital of aquaculture in general and of new aquaculture farmers 0.00

Specific objective 3 - Protection and restoration of aquatic biodiversity and enhancement of ecosystems related to aquaculture and promotion of resource efficient aquaculture

Table 2: Output indicators for EMFF -2.3

Selected relevant measures Thematic 
objective

Output indicator Included into the 
performance framework

Target value 
(2023)

Cumulative 
value

2021 2020
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Selected relevant measures Thematic 
objective

Output indicator Included into the 
performance framework

Target value 
(2023)

Cumulative 
value

2021 2020

01 - Article 48.1.k Productive investments in aquaculture - increasing energy efficiency, 
renewable energy

04 2.2 - N° of projects on productive 
investments in aquaculture

 5.00 9.00 0.00 0.00

02 - Article 48.1.e, i, j Productive investments in aquaculture - resource efficiency, reducing 
usage of water and chemicals, recirculation systems minimising water use

06 2.2 - N° of projects on productive 
investments in aquaculture

 18.00 12.00 0.00 0.00

Selected relevant measures Thematic 
objective

Output indicator 2019 2018 2017 2016 2015

01 - Article 48.1.k Productive investments in aquaculture - increasing energy efficiency, renewable energy 04 2.2 - N° of projects on productive investments 
in aquaculture

0.00 0.00 9.00 0.00 0.00

02 - Article 48.1.e, i, j Productive investments in aquaculture - resource efficiency, reducing usage of water and chemicals, 
recirculation systems minimising water use

06 2.2 - N° of projects on productive investments 
in aquaculture

0.00 12.00 0.00 0.00 0.00

Selected relevant measures Thematic 
objective

Output indicator 2014

01 - Article 48.1.k Productive investments in aquaculture - increasing energy efficiency, renewable energy 04 2.2 - N° of projects on productive investments in 
aquaculture

0.00

02 - Article 48.1.e, i, j Productive investments in aquaculture - resource efficiency, reducing usage of water and chemicals, recirculation systems 
minimising water use

06 2.2 - N° of projects on productive investments in 
aquaculture

0.00

Specific objective 4 - Promotion of aquaculture having a high level of environmental protection, and the promotion of animal health and welfare and of public health and safety

Table 2: Output indicators for EMFF -2.4

Selected relevant measures Thematic 
objective

Output indicator Included into the 
performance framework

Target value 
(2023)

Cumulative 
value

2021 2020

01 - Article 54 Aquaculture providing 
environmental services

06 2.3 - N° of projects on limiting the impact of aquaculture on the environment (eco-
management, audit schemes, organic aquaculture environmental services)

8.00 4.00 0.00 0.00

02 - Article 55 Public health measures 03 2.4 - N° of projects on increasing potential of aquaculture sites and measures on public 
and animal health

162.00 109.00 43.00 66.00

Selected relevant measures Thematic 
objective

Output indicator 2019 2018 2017 2016 2015

01 - Article 54 Aquaculture providing 
environmental services

06 2.3 - N° of projects on limiting the impact of aquaculture on the environment (eco-management, audit schemes, organic 
aquaculture environmental services)

4.00 0.00 0.00 0.00 0.00

02 - Article 55 Public health measures 03 2.4 - N° of projects on increasing potential of aquaculture sites and measures on public and animal health 0.00 0.00 0.00 0.00 0.00

Selected relevant measures Thematic 
objective

Output indicator 2014

01 - Article 54 Aquaculture providing environmental 06 2.3 - N° of projects on limiting the impact of aquaculture on the environment (eco-management, audit schemes, organic aquaculture 0.00
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Selected relevant measures Thematic 
objective

Output indicator 2014

services environmental services)
02 - Article 55 Public health measures 03 2.4 - N° of projects on increasing potential of aquaculture sites and measures on public and animal health 0.00

Union priority 3 - Fostering the implementation of the CFP

Table 1: Result indicators for the EMFF - 3
Specific objective Result indicator Measurement 

unit
Target value 

(2023)
Cumulative 

value
2021

1 - Improvement and supply of scientific knowledge and collection and 
management of data

3.B.1 - Increase in the percentage 
of fulfilment of data calls

% 20.92000 0.00000 0.00000

2 - Provision of support to monitoring, control and enforcement, enhancing 
institutional capacity and the efficiency of public administration, without increasing 
the administrative burden

3.A.1 - Number of serious 
infringements detected

number 0.00000 0.00000 0.00000

2 - Provision of support to monitoring, control and enforcement, enhancing 
institutional capacity and the efficiency of public administration, without increasing 
the administrative burden

3.A.2 - Landings that have been 
the subject to physical control

% 35.00000 0.00000 0.00000

Specific objective Result indicator 2020 2019 2018 2017
1 - Improvement and supply of scientific knowledge and collection and management of data 3.B.1 - Increase in the percentage of 

fulfilment of data calls
0.00000 0.00000 0.00000 0.00000

2 - Provision of support to monitoring, control and enforcement, enhancing institutional capacity 
and the efficiency of public administration, without increasing the administrative burden

3.A.1 - Number of serious 
infringements detected

0.00000 0.00000 0.00000 0.00000

2 - Provision of support to monitoring, control and enforcement, enhancing institutional capacity 
and the efficiency of public administration, without increasing the administrative burden

3.A.2 - Landings that have been the 
subject to physical control

0.00000 0.00000 0.00000 0.00000

Specific objective Result indicator 2016 2015 2014
1 - Improvement and supply of scientific knowledge and collection and management of data 3.B.1 - Increase in the percentage of 

fulfilment of data calls
0.00000 0.00000 0.00000

2 - Provision of support to monitoring, control and enforcement, enhancing institutional capacity and the 
efficiency of public administration, without increasing the administrative burden

3.A.1 - Number of serious 
infringements detected

0.00000 0.00000 0.00000

2 - Provision of support to monitoring, control and enforcement, enhancing institutional capacity and the 
efficiency of public administration, without increasing the administrative burden

3.A.2 - Landings that have been the 
subject to physical control

0.00000 0.00000 0.00000
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Specific objective 1 - Improvement and supply of scientific knowledge and collection and management of data

Table 2: Output indicators for EMFF -3.1

Selected relevant measures Thematic 
objective

Output indicator Included into the performance 
framework

Target value 
(2023)

Cumulative 
value

2021 2020

01 - Article 77 Data 
collection

06 3.2 - N° of projects on supporting the collection, management and use of 
data

 2.00 3.00 0.00 0.00

Selected relevant measures Thematic objective Output indicator 2019 2018 2017 2016 2015
01 - Article 77 Data collection 06 3.2 - N° of projects on supporting the collection, management and use of data 1.00 1.00 1.00 0.00 0.00

Selected relevant measures Thematic objective Output indicator 2014
01 - Article 77 Data collection 06 3.2 - N° of projects on supporting the collection, management and use of data 0.00

Specific 
objective

2 - Provision of support to monitoring, control and enforcement, enhancing institutional capacity and the efficiency of public administration, without increasing the 
administrative burden

Table 2: Output indicators for EMFF -3.2

Selected relevant measures Thematic 
objective

Output indicator Included into the performance 
framework

Target value 
(2023)

Cumulative 
value

2021 2020

01 - Article 76 Control and 
enforcement

06 3.1 - N° of projects on implementing the Union's control, inspections and 
enforcement system

 20.00 31.00 6.00 1.00

Selected relevant measures Thematic objective Output indicator 2019 2018 2017 2016 2015
01 - Article 76 Control and enforcement 06 3.1 - N° of projects on implementing the Union's control, inspections and enforcement system 7.00 17.00 0.00 0.00 0.00

Selected relevant measures Thematic objective Output indicator 2014
01 - Article 76 Control and enforcement 06 3.1 - N° of projects on implementing the Union's control, inspections and enforcement system 0.00

Union priority 4 - Increasing employment and territorial cohesion
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Table 1: Result indicators for the EMFF - 4
Specific objective Result indicator Measurement 

unit
Target value 

(2023)
Cumulative 

value
2021

1 - Promotion of economic growth, social inclusion and job creation, and providing support to 
employability and labour mobility in coastal and inland communities which depend on fishing and 
aquaculture, including the diversification of activities within fisheries and into other sectors of 
maritime economy

4.1 - Employment 
created (FTE)

FTE 46.00000 0.00000 0.00000

1 - Promotion of economic growth, social inclusion and job creation, and providing support to 
employability and labour mobility in coastal and inland communities which depend on fishing and 
aquaculture, including the diversification of activities within fisheries and into other sectors of 
maritime economy

4.2 - Employment 
maintained (FTE)

FTE 161.00000 0.00000 0.00000

1 - Promotion of economic growth, social inclusion and job creation, and providing support to 
employability and labour mobility in coastal and inland communities which depend on fishing and 
aquaculture, including the diversification of activities within fisheries and into other sectors of 
maritime economy

4.3 - Businesses 
created

number 69.00000 0.00000 0.00000

Specific objective Result indicator 2020 2019 2018 2017
1 - Promotion of economic growth, social inclusion and job creation, and providing support to employability and 
labour mobility in coastal and inland communities which depend on fishing and aquaculture, including the 
diversification of activities within fisheries and into other sectors of maritime economy

4.1 - Employment 
created (FTE)

0.00000 0.00000 0.00000 0.00000

1 - Promotion of economic growth, social inclusion and job creation, and providing support to employability and 
labour mobility in coastal and inland communities which depend on fishing and aquaculture, including the 
diversification of activities within fisheries and into other sectors of maritime economy

4.2 - Employment 
maintained (FTE)

0.00000 0.00000 0.00000 0.00000

1 - Promotion of economic growth, social inclusion and job creation, and providing support to employability and 
labour mobility in coastal and inland communities which depend on fishing and aquaculture, including the 
diversification of activities within fisheries and into other sectors of maritime economy

4.3 - Businesses 
created

0.00000 0.00000 0.00000 0.00000

Specific objective Result indicator 2016 2015 2014
1 - Promotion of economic growth, social inclusion and job creation, and providing support to employability and labour 
mobility in coastal and inland communities which depend on fishing and aquaculture, including the diversification of activities 
within fisheries and into other sectors of maritime economy

4.1 - Employment 
created (FTE)

0.00000 0.00000 0.00000

1 - Promotion of economic growth, social inclusion and job creation, and providing support to employability and labour 
mobility in coastal and inland communities which depend on fishing and aquaculture, including the diversification of activities 
within fisheries and into other sectors of maritime economy

4.2 - Employment 
maintained (FTE)

0.00000 0.00000 0.00000

1 - Promotion of economic growth, social inclusion and job creation, and providing support to employability and labour 
mobility in coastal and inland communities which depend on fishing and aquaculture, including the diversification of activities 

4.3 - Businesses 
created

0.00000 0.00000 0.00000
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Specific objective Result indicator 2016 2015 2014
within fisheries and into other sectors of maritime economy
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Specific 
objective

1 - Promotion of economic growth, social inclusion and job creation, and providing support to employability and labour mobility in coastal and inland communities 
which depend on fishing and aquaculture, including the diversification of activities within fisheries and into other sectors of maritime economy

Table 2: Output indicators for EMFF -4.1

Selected relevant measures Thematic 
objective

Output indicator Included into the performance 
framework

Target value 
(2023)

Cumulative 
value

2021 2020

01 - Article 62.1.a Preparatory support 08 4.2 - N° of projects on preparatory 
support

 8.00 14.00 0.00 0.00

02 - Article 63 Implementation of local development strategies (incl. running 
costs and animation)

08 4.1 - N° of local development strategies 
selected

 9.00 9.00 0.00 0.00

Selected relevant measures Thematic objective Output indicator 2019 2018 2017 2016 2015
01 - Article 62.1.a Preparatory support 08 4.2 - N° of projects on preparatory support 0.00 0.00 14.00 0.00 0.00
02 - Article 63 Implementation of local development strategies (incl. running costs and animation) 08 4.1 - N° of local development strategies selected 1.00 8.00 0.00 0.00 0.00

Selected relevant measures Thematic objective Output indicator 2014
01 - Article 62.1.a Preparatory support 08 4.2 - N° of projects on preparatory support 0.00
02 - Article 63 Implementation of local development strategies (incl. running costs and animation) 08 4.1 - N° of local development strategies selected 0.00

Union priority 5 - Fostering marketing and processing

Table 1: Result indicators for the EMFF - 5
Specific objective Result indicator Measurement 

unit
Target value 

(2023)
Cumulative 

value
2021

1 - Improvement of market organisation for fishery and 
aquaculture products

5.1.a - Change in value of first sales in 
POs

thousand Euros 4,700.00000 0.00000 0.00000

1 - Improvement of market organisation for fishery and 
aquaculture products

5.1.b - Change in volume of first sales 
in POs

tonnes 1,880.00000 0.00000 0.00000

2 - Encouragement of investment in the processing and 
marketing sectors

5.1.c - Change in value of first sales in 
non-POs

thousand Euros 14,119.23000 20,383.00000 14,153.00000

2 - Encouragement of investment in the processing and 
marketing sectors

5.1.d - Change in volume of first sales 
in non-POs

tonnes 6,051.10000 8,065.00000 5,326.00000
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Specific objective Result indicator Measurement 
unit

Target value 
(2023)

Cumulative 
value

2021

2 - Encouragement of investment in the processing and 
marketing sectors

6 К-1 - N° of jobs maintained number 30.00000 760.00000 760.00000

2 - Encouragement of investment in the processing and 
marketing sectors

8 К-1 - N° of businesses maintained number 30.00000 35.00000 15.00000

Specific objective Result indicator 2020 2019 2018 2017
1 - Improvement of market organisation for fishery and aquaculture products 5.1.a - Change in value of first sales in POs 0.00000 0.00000 0.00000 0.00000
1 - Improvement of market organisation for fishery and aquaculture products 5.1.b - Change in volume of first sales in POs 0.00000 0.00000 0.00000 0.00000
2 - Encouragement of investment in the processing and marketing sectors 5.1.c - Change in value of first sales in non-POs 6,230.00000 0.00000 0.00000 0.00000
2 - Encouragement of investment in the processing and marketing sectors 5.1.d - Change in volume of first sales in non-POs 2,739.00000 0.00000 0.00000 0.00000
2 - Encouragement of investment in the processing and marketing sectors 6 К-1 - N° of jobs maintained 0.00000 0.00000 0.00000 0.00000
2 - Encouragement of investment in the processing and marketing sectors 8 К-1 - N° of businesses maintained 20.00000 0.00000 0.00000 0.00000

Specific objective Result indicator 2016 2015 2014
1 - Improvement of market organisation for fishery and aquaculture products 5.1.a - Change in value of first sales in POs 0.00000 0.00000 0.00000
1 - Improvement of market organisation for fishery and aquaculture products 5.1.b - Change in volume of first sales in POs 0.00000 0.00000 0.00000
2 - Encouragement of investment in the processing and marketing sectors 5.1.c - Change in value of first sales in non-POs 0.00000 0.00000 0.00000
2 - Encouragement of investment in the processing and marketing sectors 5.1.d - Change in volume of first sales in non-POs 0.00000 0.00000 0.00000
2 - Encouragement of investment in the processing and marketing sectors 6 К-1 - N° of jobs maintained 0.00000 0.00000 0.00000
2 - Encouragement of investment in the processing and marketing sectors 8 К-1 - N° of businesses maintained 0.00000 0.00000 0.00000
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Specific objective 1 - Improvement of market organisation for fishery and aquaculture products

Table 2: Output indicators for EMFF -5.1

Selected relevant measures Thematic 
objective

Output indicator Included into the performance 
framework

Target value 
(2023)

Cumulative 
value

2021 2020

01 - Article 66 Production and 
marketing plans

03 5.1 - N° of producers organisations or associations of producers organisations 
supported for production and marketing plans

 2.00 1.00 0.00 1.00

03 - Article 68 Marketing 
measures

03 5.2 - N° of projects on marketing measures and storage aid  7.00 12.00 5.00 1.00

Selected relevant measures Thematic objective Output indicator 2019 2018 2017 2016 2015
01 - Article 66 Production and marketing plans 03 5.1 - N° of producers organisations or associations of producers organisations supported for production and marketing plans 0.00 0.00 0.00 0.00 0.00
03 - Article 68 Marketing measures 03 5.2 - N° of projects on marketing measures and storage aid 6.00 0.00 0.00 0.00 0.00

Selected relevant measures Thematic objective Output indicator 2014
01 - Article 66 Production and marketing plans 03 5.1 - N° of producers organisations or associations of producers organisations supported for production and marketing plans 0.00
03 - Article 68 Marketing measures 03 5.2 - N° of projects on marketing measures and storage aid 0.00

Specific objective 2 - Encouragement of investment in the processing and marketing sectors

Table 2: Output indicators for EMFF -5.2

Selected relevant measures Thematic objective Output indicator Included into the performance framework Target value (2023) Cumulative value 2021 2020
01 - Article 69 Processing of fisheries and aquaculture products 03 5.3 - N° of projects on processing  36.00 60.00 15.00 26.00

Selected relevant measures Thematic objective Output indicator 2019 2018 2017 2016 2015
01 - Article 69 Processing of fisheries and aquaculture products 03 5.3 - N° of projects on processing 8.00 1.00 10.00 0.00 0.00

Selected relevant measures Thematic objective Output indicator 2014
01 - Article 69 Processing of fisheries and aquaculture products 03 5.3 - N° of projects on processing 0.00

Union priority 6 - Fostering the implementation of the Integrated Maritime Policy
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Table 1: Result indicators for the EMFF - 6
Specific objective Result indicator Measurement 

unit
Target value 

(2023)
Cumulative 

value
2021

1 - Development and implementation of the 
Integrated Maritime Policy

6.1 - Increase in the Common Information Sharing Environment 
(CISE) for the surveillance of the EU maritime domain

% 93.00000 0.00000 0.00000

Specific objective Result indicator 2020 2019 2018 2017
1 - Development and implementation of the 
Integrated Maritime Policy

6.1 - Increase in the Common Information Sharing Environment (CISE) for the 
surveillance of the EU maritime domain

0.00000 0.00000 0.00000 0.00000

Specific objective Result indicator 2016 2015 2014
1 - Development and implementation of the Integrated 
Maritime Policy

6.1 - Increase in the Common Information Sharing Environment (CISE) for the surveillance 
of the EU maritime domain

0.00000 0.00000 0.00000
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Specific objective 1 - Development and implementation of the Integrated Maritime Policy

Table 2: Output indicators for EMFF -6.1

Selected relevant measures Thematic 
objective

Output indicator Included into the performance 
framework

Target value 
(2023)

Cumulative 
value

2021 2020

01 - Article 80.1.a Integrating Maritime Surveillance 06 6.1 - N° of projects on integrating maritime surveillance 1.00 1.00 0.00 1.00

03 - Article 80.1.c Improving the knowledge on the state of 
the marine environment

06 6.2 - N° projects on the protection and improvement of 
knowledge on marine environment

 3.00 8.00 5.00 1.00

Selected relevant measures Thematic 
objective

Output indicator 2019 2018 2017 2016 2015

01 - Article 80.1.a Integrating Maritime Surveillance 06 6.1 - N° of projects on integrating maritime surveillance 0.00 0.00 0.00 0.00 0.00
03 - Article 80.1.c Improving the knowledge on the state of the marine 
environment

06 6.2 - N° projects on the protection and improvement of knowledge on marine 
environment

2.00 0.00 0.00 0.00 0.00

Selected relevant measures Thematic objective Output indicator 2014
01 - Article 80.1.a Integrating Maritime Surveillance 06 6.1 - N° of projects on integrating maritime surveillance 0.00
03 - Article 80.1.c Improving the knowledge on the state of the marine environment 06 6.2 - N° projects on the protection and improvement of knowledge on marine environment 0.00
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Table 3: Financial indicators for EMFF
Union priority Milestone 

(2018)
Target value 

(2023)
Cumulative 

value
2021 2020

1 - Promoting environmentally sustainable, resource efficient, innovative, competitive and 
knowledge based fisheries

4,348,000.00 18,365,225.00 10,623,110.00 3,716,294.00 4,098,992.00

2 - Fostering environmentally sustainable, resource efficient, innovative, competitive and 
knowledge based aquaculture

10,000,000.00 30,851,738.00 12,589,050.00 3,542,113.00 2,104,430.00

3 - Fostering the implementation of the CFP 3,000,000.00 11,602,340.00 6,384,306.00 348,056.00 506,198.00
4 - Increasing employment and territorial cohesion 2,270,000.00 18,579,737.00 4,658,524.00 2,430,782.00 926,951.00
5 - Fostering marketing and processing 3,500,000.00 16,290,414.00 9,328,170.00 2,766,636.00 2,951,334.00
6 - Fostering the implementation of the Integrated Maritime Policy 500,000.00 3,100,000.00 0.00 0.00 0.00
7 - Technical assistance 0.00 0.00 0.00

Union priority 2019 2018 2017 2016 2015
1 - Promoting environmentally sustainable, resource efficient, innovative, competitive and knowledge based fisheries 2,301,396.00 506,428.00 0.00 0.00 0.00
2 - Fostering environmentally sustainable, resource efficient, innovative, competitive and knowledge based aquaculture 6,043,014.00 899,493.00 0.00 0.00 0.00
3 - Fostering the implementation of the CFP 3,299,220.00 2,230,832.00 0.00 0.00 0.00
4 - Increasing employment and territorial cohesion 736,197.00 564,594.00 0.00 0.00 0.00
5 - Fostering marketing and processing 1,973,122.00 1,637,078.00 0.00 0.00 0.00
6 - Fostering the implementation of the Integrated Maritime Policy 0.00 0.00 0.00 0.00 0.00
7 - Technical assistance 0.00 0.00 0.00 0.00 0.00

Union priority 2014
1 - Promoting environmentally sustainable, resource efficient, innovative, competitive and knowledge based fisheries 0.00
2 - Fostering environmentally sustainable, resource efficient, innovative, competitive and knowledge based aquaculture 0.00
3 - Fostering the implementation of the CFP 0.00
4 - Increasing employment and territorial cohesion 0.00
5 - Fostering marketing and processing 0.00
6 - Fostering the implementation of the Integrated Maritime Policy 0.00
7 - Technical assistance 0.00
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3.3. Financial data

Table 4: Financial data for the EMFF
Union priority Selected specific objective Thematic 

objective
Measure Total public 

contribution 
(EUR)

EMFF 
contribution 
(EUR)

Contribution to 
climate change 
from EMFF 
contribution 
(EUR)

EMFF co- 
financing 
rate (%)

Total eligible 
expenditure of 
operations 
selected for 
support (EUR)

Total public 
contribution of 
operations 
selected for 
support (EUR)

Proportion of 
the total 
allocation 
covered with 
selected 
operations (%)

1 -  Promoting 
environmentally 
sustainable, resource 
efficient, innovative, 
competitive and 
knowledge based 
fisheries

1 - Reduction of the impact of 
fisheries on the marine environment, 
including the avoidance and 
reduction, as far as possible, of 
unwanted catches

06 04 - Article 40.1.a Protection and restoration of marine 
biodiversity – collection of lost fishing gear and 
marine litter

949,673.00 695,762.00 0.00 73.26% 653,619.00 653,619.00 68.83%

1 -  Promoting 
environmentally 
sustainable, resource 
efficient, innovative, 
competitive and 
knowledge based 
fisheries

1 - Reduction of the impact of 
fisheries on the marine environment, 
including the avoidance and 
reduction, as far as possible, of 
unwanted catches

06 05 - Article 43.2 Fishing ports, landing sites, auction 
halls and shelters – investments to facilitate 
compliance with the obligation to land all catches

4,837,366.00 3,544,015.00 0.00 73.26% 818,080.00 818,080.00 16.91%

1 -  Promoting 
environmentally 
sustainable, resource 
efficient, innovative, 
competitive and 
knowledge based 
fisheries

2 - Protection and restoration of 
aquatic biodiversity and ecosystems

06 01 - Article 40.1.b-g, i Protection and restoration of 
marine biodiversity – contribution to a better 
management or conservation, construction, installation 
or modernisation of static or movable facilities, 
preparation of protection and management plans 
related to NATURA2000 sites and spatial protected 
areas, management, restoration and monitoring marine 
protected areas, including NATURA 2000 sites, 
environmental awareness, participation in other actions 
aimed at maintaining and enhancing biodiversity and 
ecosystem services (+ art. 44.6 Inland fishing)

372,687.00 273,043.00 109,217.20 73.26% 361,824.00 361,824.00 97.09%

1 -  Promoting 
environmentally 
sustainable, resource 
efficient, innovative, 
competitive and 
knowledge based 
fisheries

3 - Ensuring a balance between 
fishing capacity and available 
fishing opportunities

06 01 - Article 34 Permanent cessation of fishing 
activities

247,042.00 123,522.00 123,522.00 50.00% 247,046.00 247,046.00 100.00%

1 -  Promoting 
environmentally 
sustainable, resource 
efficient, innovative, 
competitive and 
knowledge based 
fisheries

4 - Enhancement of the 
competitiveness and viability of 
fisheries enterprises, including of 
small scale coastal fleet, and the 
improvement of safety or working 
conditions

03 02 - Article 30 Diversification and new forms of 
income (+ art. 44.4 Inland fishing)

224,724.00 164,640.00 0.00 73.26% 406,093.00 203,046.00 90.35%

1 -  Promoting 
environmentally 

4 - Enhancement of the 
competitiveness and viability of 

03 04 - Article 32 Health and safety (+ art. 44.1.b Inland 
fishing)

16,146.00 11,829.00 0.00 73.26% 15,096.00 12,076.00 74.79%
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Union priority Selected specific objective Thematic 
objective

Measure Total public 
contribution 
(EUR)

EMFF 
contribution 
(EUR)

Contribution to 
climate change 
from EMFF 
contribution 
(EUR)

EMFF co- 
financing 
rate (%)

Total eligible 
expenditure of 
operations 
selected for 
support (EUR)

Total public 
contribution of 
operations 
selected for 
support (EUR)

Proportion of 
the total 
allocation 
covered with 
selected 
operations (%)

sustainable, resource 
efficient, innovative, 
competitive and 
knowledge based 
fisheries

fisheries enterprises, including of 
small scale coastal fleet, and the 
improvement of safety or working 
conditions

1 -  Promoting 
environmentally 
sustainable, resource 
efficient, innovative, 
competitive and 
knowledge based 
fisheries

4 - Enhancement of the 
competitiveness and viability of 
fisheries enterprises, including of 
small scale coastal fleet, and the 
improvement of safety or working 
conditions

03 05 - Article 33 Temporary cessation of fishing 
activities

2,085,130.00 1,527,635.00 611,054.00 73.26% 929,713.00 929,713.00 44.59%

1 -  Promoting 
environmentally 
sustainable, resource 
efficient, innovative, 
competitive and 
knowledge based 
fisheries

4 - Enhancement of the 
competitiveness and viability of 
fisheries enterprises, including of 
small scale coastal fleet, and the 
improvement of safety or working 
conditions

03 08 - Article 42 Added value, product quality and use 
of unwanted catches (+ art. 44.1.e Inland fishing)

242,273.00 177,497.00 0.00 73.26% 334,905.00 185,596.00 76.61%

1 -  Promoting 
environmentally 
sustainable, resource 
efficient, innovative, 
competitive and 
knowledge based 
fisheries

4 - Enhancement of the 
competitiveness and viability of 
fisheries enterprises, including of 
small scale coastal fleet, and the 
improvement of safety or working 
conditions

03 09 - Article 43.1 + 3 Fishing ports, landing sites, 
auction halls and shelters - investments improving 
fishing port and auctions halls infrastructure or landing 
sites and shelters; construction of shelters to improve 
safety of fishermen (+ art. 44.1.f Inland fishing)

9,390,182.00 6,879,558.00 2,751,823.20 73.26% 11,419,334.00 11,263,541.00 119.95%

2 -  Fostering 
environmentally 
sustainable, resource 
efficient, innovative, 
competitive and 
knowledge based 
aquaculture

2 - Enhancement of the 
competitiveness and viability of 
aquaculture enterprises, including 
improvement of safety or working 
conditions, in particular of SMEs

03 01 - Article 48.1.a-d, f-h Productive investments in 
aquaculture

9,471,604.00 7,103,703.00 0.00 75.00% 14,474,627.00 7,128,014.00 75.26%

2 -  Fostering 
environmentally 
sustainable, resource 
efficient, innovative, 
competitive and 
knowledge based 
aquaculture

2 - Enhancement of the 
competitiveness and viability of 
aquaculture enterprises, including 
improvement of safety or working 
conditions, in particular of SMEs

03 02 - Article 52 Encouraging new sustainable 
aquaculture farmers

9,712,492.00 7,284,369.00 0.00 75.00% 15,237,604.00 7,618,802.00 78.44%

2 -  Fostering 
environmentally 
sustainable, resource 
efficient, innovative, 
competitive and 
knowledge based 
aquaculture

3 - Protection and restoration of 
aquatic biodiversity and 
enhancement of ecosystems related 
to aquaculture and promotion of 
resource efficient aquaculture

04 01 - Article 48.1.k Productive investments in 
aquaculture - increasing energy efficiency, renewable 
energy

1,375,000.00 1,031,250.00 412,500.00 75.00% 353,924.00 176,961.00 12.87%
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Union priority Selected specific objective Thematic 
objective

Measure Total public 
contribution 
(EUR)

EMFF 
contribution 
(EUR)

Contribution to 
climate change 
from EMFF 
contribution 
(EUR)

EMFF co- 
financing 
rate (%)

Total eligible 
expenditure of 
operations 
selected for 
support (EUR)

Total public 
contribution of 
operations 
selected for 
support (EUR)

Proportion of 
the total 
allocation 
covered with 
selected 
operations (%)

2 -  Fostering 
environmentally 
sustainable, resource 
efficient, innovative, 
competitive and 
knowledge based 
aquaculture

3 - Protection and restoration of 
aquatic biodiversity and 
enhancement of ecosystems related 
to aquaculture and promotion of 
resource efficient aquaculture

06 02 - Article 48.1.e, i, j Productive investments in 
aquaculture - resource efficiency, reducing usage of 
water and chemicals, recirculation systems minimising 
water use

5,066,667.00 3,800,000.00 0.00 75.00% 8,788,517.00 4,292,259.00 84.72%

2 -  Fostering 
environmentally 
sustainable, resource 
efficient, innovative, 
competitive and 
knowledge based 
aquaculture

4 - Promotion of aquaculture having 
a high level of environmental 
protection, and the promotion of 
animal health and welfare and of 
public health and safety

06 01 - Article 54 Aquaculture providing environmental 
services

874,014.00 655,511.00 0.00 75.00% 799,961.00 799,961.00 91.53%

2 -  Fostering 
environmentally 
sustainable, resource 
efficient, innovative, 
competitive and 
knowledge based 
aquaculture

4 - Promotion of aquaculture having 
a high level of environmental 
protection, and the promotion of 
animal health and welfare and of 
public health and safety

03 02 - Article 55 Public health measures 4,351,959.00 3,263,970.00 0.00 75.00% 1,993,817.00 1,993,817.00 45.81%

3 -  Fostering the 
implementation of the 
CFP

1 - Improvement and supply of 
scientific knowledge and collection 
and management of data

06 01 - Article 77 Data collection 4,166,661.00 3,333,328.00 1,333,331.20 80.00% 2,481,005.00 2,481,005.00 59.54%

3 -  Fostering the 
implementation of the 
CFP

2 - Provision of support to 
monitoring, control and 
enforcement, enhancing institutional 
capacity and the efficiency of public 
administration, without increasing 
the administrative burden

06 01 - Article 76 Control and enforcement 7,435,679.00 6,493,511.00 0.00 87.33% 8,108,411.00 8,108,411.00 109.05%

4 -  Increasing 
employment and 
territorial cohesion

1 - Promotion of economic growth, 
social inclusion and job creation, 
and providing support to 
employability and labour mobility in 
coastal and inland communities 
which depend on fishing and 
aquaculture, including the 
diversification of activities within 
fisheries and into other sectors of 
maritime economy

08 01 - Article 62.1.a Preparatory support 272,679.00 231,777.00 0.00 85.00% 290,070.00 290,070.00 106.38%

4 -  Increasing 
employment and 
territorial cohesion

1 - Promotion of economic growth, 
social inclusion and job creation, 
and providing support to 
employability and labour mobility in 
coastal and inland communities 
which depend on fishing and 
aquaculture, including the 

08 02 - Article 63 Implementation of local development 
strategies (incl. running costs and animation)

18,307,056.00 15,560,998.00 6,224,399.20 85.00% 12,132,471.00 10,853,802.00 59.29%
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Union priority Selected specific objective Thematic 
objective

Measure Total public 
contribution 
(EUR)

EMFF 
contribution 
(EUR)

Contribution to 
climate change 
from EMFF 
contribution 
(EUR)

EMFF co- 
financing 
rate (%)

Total eligible 
expenditure of 
operations 
selected for 
support (EUR)

Total public 
contribution of 
operations 
selected for 
support (EUR)

Proportion of 
the total 
allocation 
covered with 
selected 
operations (%)

diversification of activities within 
fisheries and into other sectors of 
maritime economy

5 -  Fostering 
marketing and 
processing

1 - Improvement of market 
organisation for fishery and 
aquaculture products

03 01 - Article 66 Production and marketing plans 91,180.00 68,385.00 0.00 75.00% 25,524.00 25,524.00 27.99%

5 -  Fostering 
marketing and 
processing

1 - Improvement of market 
organisation for fishery and 
aquaculture products

03 03 - Article 68 Marketing measures 911,800.00 683,850.00 0.00 75.00% 824,698.00 802,318.00 87.99%

5 -  Fostering 
marketing and 
processing

2 - Encouragement of investment in 
the processing and marketing sectors

03 01 - Article 69 Processing of fisheries and aquaculture 
products

15,287,431.00 11,465,574.00 0.00 75.00% 19,271,537.00 10,178,400.00 66.58%

6 -  Fostering the 
implementation of the 
Integrated Maritime 
Policy

1 - Development and 
implementation of the Integrated 
Maritime Policy

06 01 - Article 80.1.a Integrating Maritime Surveillance 1,550,000.00 1,162,500.00 0.00 75.00% 1,542,638.00 1,542,638.00 99.53%

6 -  Fostering the 
implementation of the 
Integrated Maritime 
Policy

1 - Development and 
implementation of the Integrated 
Maritime Policy

06 03 - Article 80.1.c Improving the knowledge on the 
state of the marine environment

1,550,000.00 1,162,500.00 465,000.00 75.00% 1,476,773.00 1,476,773.00 95.28%

7 -  Technical 
assistance

1 - Technical assistance 01 - Article 78 Technical assistance at the initiative of 
the Member States

5,500,000.00 4,125,000.00 0.00 75.00% 7,324,652.00 7,324,652.00 133.18%

 Total 104,289,445.00 80,823,727.00 12,030,846.80 77.50% 110,311,939.00 79,767,948.00 76.49%

Union priority Selected specific objective Thematic 
objective

Measure Contribution to 
climate change of 
operations 
selected for 
support (EUR)

Total eligible 
expenditure 
declared by 
beneficiaries to the 
Managing 
Authority (EUR)

Total eligible 
public expenditure 
declared by 
beneficiaries to the 
Managing 
Authority (EUR)

Proportion of total 
eligible public 
expenditure 
declared by 
beneficiaries of he 
total allocation 
(%)

Contribution to 
climate change of 
total eligible public 
expenditures 
declared by 
beneficiaries to the 
Managing Authority 
(EUR)

Number of 
operations 
selected

1 -  Promoting 
environmentally 
sustainable, resource 
efficient, innovative, 
competitive and 
knowledge based 
fisheries

1 - Reduction of the impact of 
fisheries on the marine environment, 
including the avoidance and 
reduction, as far as possible, of 
unwanted catches

06 04 - Article 40.1.a Protection and restoration of marine 
biodiversity – collection of lost fishing gear and marine 
litter

0.00 0.00 0.00 0.00 0.00 8

1 -  Promoting 
environmentally 
sustainable, resource 
efficient, innovative, 
competitive and 
knowledge based 
fisheries

1 - Reduction of the impact of 
fisheries on the marine environment, 
including the avoidance and 
reduction, as far as possible, of 
unwanted catches

06 05 - Article 43.2 Fishing ports, landing sites, auction 
halls and shelters – investments to facilitate compliance 
with the obligation to land all catches

0.00 818,077.00 818,077.00 16.91 0.00 2
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Union priority Selected specific objective Thematic 
objective

Measure Contribution to 
climate change of 
operations 
selected for 
support (EUR)

Total eligible 
expenditure 
declared by 
beneficiaries to the 
Managing 
Authority (EUR)

Total eligible 
public expenditure 
declared by 
beneficiaries to the 
Managing 
Authority (EUR)

Proportion of total 
eligible public 
expenditure 
declared by 
beneficiaries of he 
total allocation 
(%)

Contribution to 
climate change of 
total eligible public 
expenditures 
declared by 
beneficiaries to the 
Managing Authority 
(EUR)

Number of 
operations 
selected

1 -  Promoting 
environmentally 
sustainable, resource 
efficient, innovative, 
competitive and 
knowledge based 
fisheries

2 - Protection and restoration of 
aquatic biodiversity and ecosystems

06 01 - Article 40.1.b-g, i Protection and restoration of 
marine biodiversity – contribution to a better 
management or conservation, construction, installation 
or modernisation of static or movable facilities, 
preparation of protection and management plans related 
to NATURA2000 sites and spatial protected areas, 
management, restoration and monitoring marine 
protected areas, including NATURA 2000 sites, 
environmental awareness, participation in other actions 
aimed at maintaining and enhancing biodiversity and 
ecosystem services (+ art. 44.6 Inland fishing)

106,028.90 204,132.00 204,132.00 54.77 59,818.84 3

1 -  Promoting 
environmentally 
sustainable, resource 
efficient, innovative, 
competitive and 
knowledge based 
fisheries

3 - Ensuring a balance between 
fishing capacity and available fishing 
opportunities

06 01 - Article 34 Permanent cessation of fishing activities 123,523.00 247,046.00 247,046.00 100.00 123,523.00 8

1 -  Promoting 
environmentally 
sustainable, resource 
efficient, innovative, 
competitive and 
knowledge based 
fisheries

4 - Enhancement of the 
competitiveness and viability of 
fisheries enterprises, including of 
small scale coastal fleet, and the 
improvement of safety or working 
conditions

03 02 - Article 30 Diversification and new forms of income 
(+ art. 44.4 Inland fishing)

0.00 0.00 0.00 0.00 0.00 3

1 -  Promoting 
environmentally 
sustainable, resource 
efficient, innovative, 
competitive and 
knowledge based 
fisheries

4 - Enhancement of the 
competitiveness and viability of 
fisheries enterprises, including of 
small scale coastal fleet, and the 
improvement of safety or working 
conditions

03 04 - Article 32 Health and safety (+ art. 44.1.b Inland 
fishing)

0.00 10,074.00 8,060.00 49.92 0.00 3

1 -  Promoting 
environmentally 
sustainable, resource 
efficient, innovative, 
competitive and 
knowledge based 
fisheries

4 - Enhancement of the 
competitiveness and viability of 
fisheries enterprises, including of 
small scale coastal fleet, and the 
improvement of safety or working 
conditions

03 05 - Article 33 Temporary cessation of fishing activities 272,443.10 928,204.00 928,204.00 44.52 272,000.90 71

1 -  Promoting 
environmentally 
sustainable, resource 
efficient, innovative, 
competitive and 
knowledge based 

4 - Enhancement of the 
competitiveness and viability of 
fisheries enterprises, including of 
small scale coastal fleet, and the 
improvement of safety or working 
conditions

03 08 - Article 42 Added value, product quality and use of 
unwanted catches (+ art. 44.1.e Inland fishing)

0.00 331,588.00 183,901.00 75.91 0.00 4



EN 57 EN

Union priority Selected specific objective Thematic 
objective

Measure Contribution to 
climate change of 
operations 
selected for 
support (EUR)

Total eligible 
expenditure 
declared by 
beneficiaries to the 
Managing 
Authority (EUR)

Total eligible 
public expenditure 
declared by 
beneficiaries to the 
Managing 
Authority (EUR)

Proportion of total 
eligible public 
expenditure 
declared by 
beneficiaries of he 
total allocation 
(%)

Contribution to 
climate change of 
total eligible public 
expenditures 
declared by 
beneficiaries to the 
Managing Authority 
(EUR)

Number of 
operations 
selected

fisheries
1 -  Promoting 
environmentally 
sustainable, resource 
efficient, innovative, 
competitive and 
knowledge based 
fisheries

4 - Enhancement of the 
competitiveness and viability of 
fisheries enterprises, including of 
small scale coastal fleet, and the 
improvement of safety or working 
conditions

03 09 - Article 43.1 + 3 Fishing ports, landing sites, auction 
halls and shelters - investments improving fishing port 
and auctions halls infrastructure or landing sites and 
shelters; construction of shelters to improve safety of 
fishermen (+ art. 44.1.f Inland fishing)

3,300,668.05 8,233,694.00 8,233,694.00 87.68 2,412,801.69 4

2 -  Fostering 
environmentally 
sustainable, resource 
efficient, innovative, 
competitive and 
knowledge based 
aquaculture

2 - Enhancement of the 
competitiveness and viability of 
aquaculture enterprises, including 
improvement of safety or working 
conditions, in particular of SMEs

03 01 - Article 48.1.a-d, f-h Productive investments in 
aquaculture

0.00 8,221,421.00 4,048,789.00 42.75 0.00 55

2 -  Fostering 
environmentally 
sustainable, resource 
efficient, innovative, 
competitive and 
knowledge based 
aquaculture

2 - Enhancement of the 
competitiveness and viability of 
aquaculture enterprises, including 
improvement of safety or working 
conditions, in particular of SMEs

03 02 - Article 52 Encouraging new sustainable aquaculture 
farmers

0.00 3,624,918.00 1,812,450.00 18.66 0.00 24

2 -  Fostering 
environmentally 
sustainable, resource 
efficient, innovative, 
competitive and 
knowledge based 
aquaculture

3 - Protection and restoration of 
aquatic biodiversity and enhancement 
of ecosystems related to aquaculture 
and promotion of resource efficient 
aquaculture

04 01 - Article 48.1.k Productive investments in 
aquaculture - increasing energy efficiency, renewable 
energy

53,088.30 352,891.00 176,445.00 12.83 52,933.50 9

2 -  Fostering 
environmentally 
sustainable, resource 
efficient, innovative, 
competitive and 
knowledge based 
aquaculture

3 - Protection and restoration of 
aquatic biodiversity and enhancement 
of ecosystems related to aquaculture 
and promotion of resource efficient 
aquaculture

06 02 - Article 48.1.e, i, j Productive investments in 
aquaculture - resource efficiency, reducing usage of 
water and chemicals, recirculation systems minimising 
water use

0.00 8,335,431.00 4,158,876.00 82.08 0.00 12

2 -  Fostering 
environmentally 
sustainable, resource 
efficient, innovative, 
competitive and 
knowledge based 
aquaculture

4 - Promotion of aquaculture having 
a high level of environmental 
protection, and the promotion of 
animal health and welfare and of 
public health and safety

06 01 - Article 54 Aquaculture providing environmental 
services

0.00 206,250.00 206,250.00 23.60 0.00 4

2 -  Fostering 4 - Promotion of aquaculture having 03 02 - Article 55 Public health measures 0.00 1,790,958.00 1,790,958.00 41.15 0.00 109
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Union priority Selected specific objective Thematic 
objective

Measure Contribution to 
climate change of 
operations 
selected for 
support (EUR)

Total eligible 
expenditure 
declared by 
beneficiaries to the 
Managing 
Authority (EUR)

Total eligible 
public expenditure 
declared by 
beneficiaries to the 
Managing 
Authority (EUR)

Proportion of total 
eligible public 
expenditure 
declared by 
beneficiaries of he 
total allocation 
(%)

Contribution to 
climate change of 
total eligible public 
expenditures 
declared by 
beneficiaries to the 
Managing Authority 
(EUR)

Number of 
operations 
selected

environmentally 
sustainable, resource 
efficient, innovative, 
competitive and 
knowledge based 
aquaculture

a high level of environmental 
protection, and the promotion of 
animal health and welfare and of 
public health and safety

3 -  Fostering the 
implementation of the 
CFP

1 - Improvement and supply of 
scientific knowledge and collection 
and management of data

06 01 - Article 77 Data collection 793,921.60 1,884,288.00 1,884,288.00 45.22 602,972.16 3

3 -  Fostering the 
implementation of the 
CFP

2 - Provision of support to 
monitoring, control and enforcement, 
enhancing institutional capacity and 
the efficiency of public 
administration, without increasing the 
administrative burden

06 01 - Article 76 Control and enforcement 0.00 4,500,018.00 4,500,018.00 60.52 0.00 31

4 -  Increasing 
employment and 
territorial cohesion

1 - Promotion of economic growth, 
social inclusion and job creation, and 
providing support to employability 
and labour mobility in coastal and 
inland communities which depend on 
fishing and aquaculture, including the 
diversification of activities within 
fisheries and into other sectors of 
maritime economy

08 01 - Article 62.1.a Preparatory support 0.00 248,193.00 248,193.00 91.02 0.00 14

4 -  Increasing 
employment and 
territorial cohesion

1 - Promotion of economic growth, 
social inclusion and job creation, and 
providing support to employability 
and labour mobility in coastal and 
inland communities which depend on 
fishing and aquaculture, including the 
diversification of activities within 
fisheries and into other sectors of 
maritime economy

08 02 - Article 63 Implementation of local development 
strategies (incl. running costs and animation)

3,690,292.68 4,530,932.00 4,321,377.00 23.60 1,469,268.18 101

5 -  Fostering marketing 
and processing

1 - Improvement of market 
organisation for fishery and 
aquaculture products

03 01 - Article 66 Production and marketing plans 0.00 25,524.00 25,524.00 27.99 0.00 1

5 -  Fostering marketing 
and processing

1 - Improvement of market 
organisation for fishery and 
aquaculture products

03 03 - Article 68 Marketing measures 0.00 626,520.00 605,470.00 66.40 0.00 12

5 -  Fostering marketing 
and processing

2 - Encouragement of investment in 
the processing and marketing sectors

03 01 - Article 69 Processing of fisheries and aquaculture 
products

0.00 15,904,013.00 8,493,002.00 55.56 0.00 60

6 -  Fostering the 
implementation of the 
Integrated Maritime 

1 - Development and implementation 
of the Integrated Maritime Policy

06 01 - Article 80.1.a Integrating Maritime Surveillance 0.00 0.00 0.00 0.00 0.00 1
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Union priority Selected specific objective Thematic 
objective

Measure Contribution to 
climate change of 
operations 
selected for 
support (EUR)

Total eligible 
expenditure 
declared by 
beneficiaries to the 
Managing 
Authority (EUR)

Total eligible 
public expenditure 
declared by 
beneficiaries to the 
Managing 
Authority (EUR)

Proportion of total 
eligible public 
expenditure 
declared by 
beneficiaries of he 
total allocation 
(%)

Contribution to 
climate change of 
total eligible public 
expenditures 
declared by 
beneficiaries to the 
Managing Authority 
(EUR)

Number of 
operations 
selected

Policy
6 -  Fostering the 
implementation of the 
Integrated Maritime 
Policy

1 - Development and implementation 
of the Integrated Maritime Policy

06 03 - Article 80.1.c Improving the knowledge on the state 
of the marine environment

443,031.90 0.00 0.00 0.00 0.00 8

7 -  Technical 
assistance

1 - Technical assistance 01 - Article 78 Technical assistance at the initiative of 
the Member States

0.00 4,357,897.00 4,357,897.00 79.23 0.00 22

 Total 8,782,997.53 65,382,069.00 47,252,651.00 45.31 4,993,318.27 572
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Table 5: Cost of operations implemented outside the programme area (Article 70 of 
Regulation (EU) No 1303/2013)
Union priority Eligible expenditure within the 

EMFF incurred in operations 
implemented outside the 
programme area declared by 
the beneficiary to the 
managing authority (EUR)

Share of the EMFF 
support to the union 
priority at the time of 
adoption of the 
programme (%)

1 - Promoting 
environmentally 
sustainable, resource 
efficient, innovative, 
competitive and knowledge 
based fisheries
2 - Fostering 
environmentally 
sustainable, resource 
efficient, innovative, 
competitive and knowledge 
based aquaculture
3 - Fostering the 
implementation of the CFP
4 - Increasing employment 
and territorial cohesion
5 - Fostering marketing and 
processing
6 - Fostering the 
implementation of the 
Integrated Maritime Policy
7 - Technical assistance
TOTAL OP
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4. ISSUES AFFECTING THE PERFORMANCE OF THE PROGRAMME AND CORRECTIVE MEASURES TAKEN

4.1. Actions taken to fulfil the ex-ante conditionalities (Article 50(4) of Regulation (EU) No 1303/2013)

Table 6: Actions taken to fulfil applicable EMFF-specific ex-ante conditionalities
Thematic ex-ante 
conditionalities which 
are not or partially 
fulfilled

Criteria not fulfilled Action to be taken Deadline Bodies 
responsible 
for fulfilment

Action 
completed by 
the deadline

Criteria 
fulfilled

Expected date for full 
implementation of 
remaining actions

Commentary

1 1 - The report is made in accordance with 
common guidelines issued by the Commission

Подаване на пълен доклад на флота (2016 г.) относно баланса между 
риболовния капацитет и възможностите за риболов (за 2015 г.), посочени 
в член 22, параграф 2 на Регламент (ЕС) № 1380/2015, в т.ч.:
• оценка на флота по дължина и уреди, като се използва най-
модерната и най-наличната биологична информация, по-специално 
предоставената от НТИКР и GFCM, съгласно изискванията, определени в 
Насоките на Комисията за анализ на баланса между риболовния 
капацитет и възможностите за риболов (COM(2014) 545 окончателен от 2 
септември 2014 г.).
• План за действие съгласно член 22, параграф 4 на Регламент 
(ЕС) № 1380/2013, който включва само дебалансирани сегменти на 
флота.
Българските власти полагат усилия да прилагат съответното 
законодателство и регулаторни инициативи (Да се посочат 
законодателните и регулаторните инициативи и техните цели) във връзка 
със системата за управление на флота. 

31-May-
2016

ИАРА No No

3 1 - A description of the administrative 
capacity to prepare and apply a multiannual 
programme for data collection, to be reviewed 
by STECF and accepted by the Commission

Административен капацитет
1. Увеличаване броя на служителите и повишаване на тяхната 
компетенция
2 Подобряване на информационни бази данни посредством създаване на 
централна база данни за всички данни и подходяща ИТ поддръжка.
3 Разработване на информационна система и централна база данни за 
обработка на данните, с цел подобряване на разпространението на точни 
и обобщени данни на крайните потребителски заявки.  

31-Jul-
2016

ИАРА No No

3 1 - A description of the administrative 
capacity to prepare and apply a multiannual 
programme for data collection, to be reviewed 
by STECF and accepted by the Commission

Ефективно изпълнение на националната програма за събиране на данни 
(НПСД) 2014-2016:
Националната програма за събиране на данни да бъде изцяло изпълнена 
и съответните данни да бъдат подадени. 

31-May-
2016

ИАРА No No

3 1 - A description of the administrative 
capacity to prepare and apply a multiannual 
programme for data collection, to be reviewed 
by STECF and accepted by the Commission

Изменение на НПСД (2014-2020) 31-Dec-
2015

ИАРА No No

3 1 - A description of the administrative 
capacity to prepare and apply a multiannual 
programme for data collection, to be reviewed 
by STECF and accepted by the Commission

Преглед на нормативната рамка относно РСД. 31-Jan-
2016

ИАРА No No

3 1 - A description of the administrative Приемане на нова национална законодателна рамка 31-Dec- ИАРА No No
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Thematic ex-ante 
conditionalities which 
are not or partially 
fulfilled

Criteria not fulfilled Action to be taken Deadline Bodies 
responsible 
for fulfilment

Action 
completed by 
the deadline

Criteria 
fulfilled

Expected date for full 
implementation of 
remaining actions

Commentary

capacity to prepare and apply a multiannual 
programme for data collection, to be reviewed 
by STECF and accepted by the Commission

2016

3 2 - A description of the administrative 
capacity to prepare and implement work plans 
for data collection, to be reviewed by STECF 
and accepted by the Commission

Ефективно изпълнение на националната програма за събиране на данни 
(НПСД) 2014-2016:
Сключване на споразумение с българските научни институти.

30-Nov-
2015

ИАРА No No

3 3 - A description of the capacity in human 
resources allocation to undertake bilateral or 
multilateral agreements with other Member 
States if the work to implement the data 
collection obligations is shared

Осигуряване участие на представители, отговорни за събирането на 
данни на международни срещи.

31-Dec-
2015

ИАРА No No

3 3 - A description of the capacity in human 
resources allocation to undertake bilateral or 
multilateral agreements with other Member 
States if the work to implement the data 
collection obligations is shared

Подобряване на координацията между научните партньори с отговорните 
за събирането на данни органи.

31-Dec-
2015

ИАРА No No

4 1 - A description of the administrative 
capacity to prepare and implement the section 
of the operational programme pertaining to the 
2014-2020 national control financing 
programme as referred to in point (o) of 
Article 18(1)

Изпълнение на План за действие за обществени поръчки — Общо 
предварително условие номер четири.

31-Dec-
2016

МИ, АОП, 
МЗХ

No No
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4.2. Issues which affect the performance of the programme and the corrective measures taken 
(Article 50(2) of Regulation (EU) No 1303/2013)

Въпреки затрудненията породени от пандемията COVID-19 и последвалата икономическа криза, 
както и значителното увеличение на цените на електроенергията през 2021 г. УО продължи 
процеса на подобряване изпълнението на ПМДР и за трета поредна година покри финансовите 
показатели по правилото „N+3“

За 2021 г. УО на ПМДР си постави следните цели:

1. Подобряване на адм. капацитет на дирекцията - назначени са нови служители с необходимия 
професионален опит и квалификация, проведени са обучения за повишаване на квалификацията.

2. Сключено е финансово споразумение с ФМФИБ за прилагане на финансови инструменти по 4 
мерки от ПС 2, 4 и 5 от ПМДР.

3. Запазване и подобряване на въведеният модел за оказване на методическа подкрепа от УО към 
МИРГ и е ускорено изпълнението на подхода ВОМР.

4. Стартиране на подготовката за новия програмен период - Изготвени са МНСПА в България, 
Ситуационнен анализ на състоянието на сектор „Рибарство“ и Икономически анализ на 
прилагането на подхода ВОМР на национално ниво в рамките на ПМДР, като те са съгласувани с 
широката общественост и коментарите по тях са отразени. На тяхна база е изготвен SWОТ-анализ 
и са изведени потребностите за всеки приоритет, като са взети предвид новите политически 
приоритети и насоки на ЕС за програмен период 2021-2027 г. Подписан е договор за независима 
стратегическа оценка на околната среда за цел програмиране на ПМДРА. На 9 март 2022 г. беше 
проведено обсъждане на екологичната оценка.

5. Повишаване информираността на обществеността за ПМДР. В резултат на пандемията УО 
успя да частично да изпълни планираните дейности в ГПД за 2021 г. Проведени са инф. кампании 
за популяризиране на ПМДР и възможностите за кандидатстване. Използвани са всички възможни 
канали за информация.

6. Въвеждане на мерки за облекчаване на адм.тежест - въвеждане на опростен формуляр за 
кандидатстване и ел. договор, извличане на информация от централизирана база данни за 
намаляване на обема от изискуеми документи, обединяване на декларации и отпадане на част от 
изискуемите документи.

7. Засилване на процеса по мониторинг на изпълнението на проектите. Броят на проектите в 
мониторинг непрекъснато се увеличава. Затрудненията породени от пандемията и последвалата 
икономическа криза се отразиха и на темпа на отчитане на индикаторите.

8. Втора Междинна оценка на ПМДР с обхват 01.01.2019 – 31.12.2020 г.

9. Анализ и оптимизиране на изпълнението на програмата във връзка с нарастващия бр. фин. 
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корекции, следствие от одитни констатации, последващ контрол и мониторинг на договорите.

 

УО планира приеми за 2022 като си запазва правото да увеличи бюджетите по процедурите след 
приключване на оценката на ПП по предходни приеми, прекратени ПП и др., и във връзка с чл. 26, 
ал. 7 от ЗУСЕСИФ, предвид предстоящото изменение на ПМДР 

 

Изпълнение на крайните цели по Рамка за изпълнение 2023 към 31.12.2021 г.:

Регистрирано е известно забавяне в изпълнението на финансовите индикатори по Програмата 
поради забавен старт в изпълнението й,  промени в структурата на УО, дълъг цикъл на изпълнение 
на инвестиционните проекти, вкл. негативното влияние на COVID-19. Високото ниво на 
договорените средства предполагаше наваксване на изпълнението на фин. индикатори, но 
настъпилата икономическа криза след пандемията и агресията в Украйна отново забавят 
постигането на заложените цели.

 

ПС 1

До края на 2021  г. са изпл., вкл. и серт.10 623 111 евро БФП. Сключени са 4 бр. дог. по мярка 1.7 и 
6 бр. дог. по мярка 1.8.

Targets for 2023:

Fin. indicator – 18 365 225; Achieved - 10 623 111 евро или 58 %.

1.3 - N° of projects on added value, quality, use of unwanted catches and fishing ports, landing sites, 
actions halls and shelters - 13.00; Ach. - 10 или 77%.

1.5 - N° of projects on permanent cessation - 8.00; Ach. - 8 или 100 %.

 

ПС 2

До края на 2021 г. са изп., вкл. и серт. 12 589 050 евро БФП. Сключени са 76 бр. дог. по мярка 2.2 и 
24 бр. дог. по мярка 2.3.
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Targets for 2023:

Fin. indicator – 30 851 738; Ach. – 12 589 050 eвро или 41 %.

2.2 - N° of projects on productive investments in aquaculture - 56.00; Ach. - 76 или 136 %.

2.5 - N° of projects on promoting human capital of aquaculture in general and of new aquaculture 
farmers - 23.00; Ach. - 24 или 104 %.

 

ПС 3

До края на 2021 г. са изпл., вкл. и серт. 6 384 306 евро БФП. Сключени са 31 бр. дог. по мярка 3.1 и 
3 бр. дог. по мярка 3.2.

Targets for 2023:

Financial indicator – 11 602 340; Ach. – 6 384 306 или 52 %.

3.1 - N° of projects on implementing the Union's control, inspections and enforcement system - 
20; Ach. - 31 или 155 %.

3.2 - N° of projects on supporting the collection, management and use of data - 2; Ach. - 3 или 150 
%.

 

ПС 4

До края на 2021 г. са изпл., вкл. и серт. 4 658 524 евро БФП. Сключени са 14 бр. дог. по мярка 4.1 и 
9 бр. дог. по мярка 4.2.

Targets for 2023:

Fin. indicator - 18 579 737; Ach. - 4 658 524 или 25 %.

4.2, чл. 62 - N° of projects on preparatory support - 8; Ach. - 14 или 175 % - за мярка 4.1.
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4.1, чл. 63 - N° of local development strategies selected - 9; Ach. - 9 или 100 % - за мярка 4.2.

 

ПС 5 

До края на 2021 г. са изпл., вкл. и серт. 9 328 170 евро БФП. Сключени са 12 бр. дог. по мярка 5.3 и 
25 бр. дог. по мярка 5.4.

Targets for 2023:

Fin. indicator – 16 290 414, Ach. - 9 328 170 или 57 %.

5.1, чл. 66 - N° of producers organisations or associations of producers organisations supported for 
production and marketing plans - 2; Achieved - 1 или 50% - за мярка 5.1.

От страна на УО е подготвен е нов прием по мярка 5.1 през 2022 г. Заявена е готовност за подаване 
на проектно предложение от новопризната браншова организация.

5.2, чл. 68 -  N° of projects on marketing measures and storage aid - Achieved 12 или 171% за 
мярка 5.3

5.3, чл. 69 - N° of projects on processing - 36; Ach. - 60 или 167% -за мярка 5.4.

 

ПС 6

До края на 2021 г. са изпл., вкл. и серт.  0,00 евро БФП. Сключени са 3 бр. дог. по мярка 6.3 и 1 бр. 
дог. по мярка 6.1.

Targets for 2023:

Fin. indicator - 3 100 000; Ach. – 0. Изпълняват се 8 проекта и средствата по тях ще бъдат 
сертифицирани след приключването им. Индикаторът ще бъде постигнат в края на 2023 г.

6.2 - N° projects on the protection and improvement of knowledge on marine environment - 3; Ach. 
– 8 или 267%.

 



EN 67 EN

Външни фактори с влияние върху цялостното изпълнение и прилагане на ПМДР.

 Затруднения в резултат на ограниченията от пандемията COVID-19;
 Последвалата икономическа криза след пандемията, инфлация, повишаване на цените на 

електроенергията и проблеми по веригата на доставка;
 Затруднения при:

- набавянето на фин. средства за реализиране на проектите;

- възлагане на процедури за избор на изпълнители и осигуряване на изискуеми документи;

- внос и износ на продукция и суровини, поради ограниченията следствие от пандемията COVID-
19;

 Затруднени условия за отдаване под наем на язовирите;
 Онлайн търговия все още е недостатъчно развита;
 Необходимост от промяна на взаимодействието между производители и преработватели 

относно използването на местни суровини;
 Природните условия в Черно море не позволявят извършването на риболов повече от 60-90 

дни годишно.
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5. INFORMATION ON SERIOUS INFRINGEMENTS AND REMEDY ACTIONS (ARTICLE 114(2) OF 
REGULATION (EU) NO 508/2014

Information and actions taken on cases of serious infringements as referred to in Article 10(1) and non-
respect of durability conditions and remedy actions as set out in Article 10(2).

През 2021 г. не са подавани сигнали и не са регистрирани нередности попадащи в чл.10 (1)(2) на 
Регламент № 508/2014.

В съответствие с чл. 125, параграф 4, буква в) от Регламент (ЕС) № 1303/2013 на Европейския 
парламент и на Съвета от 17 декември 2013 г., управляващите органи и държавата-членка, 
отговорни за програмата, трябва да въведат ефективни и балансирани мерки за борба с корупцията 
и измамите, като вземат предвид установените рискове и на двете териториални нива - 
транснационални и национални. Както се установява в чл. 72, буква з), един от основните 
принципи на системите за управление и контрол е гарантиране предотвратяването, разкриването и 
коригирането на нередности, включително измами, и възстановяването на неправомерно изплатени 
суми съвместно с лихвите за дължими плащания.

В изпълнение на изискванията в нормативната база, УО на ПМДР е въвел процедури за 
администриране на сигнали и нередности във Вътрешни правила за администриране на нередности 
по ПМДР (2014-2020) в съответствие с Наредбата за администриране на нередности по 
Европейските структурни и инвестиционни фондове.

Определени са двама служители, отговорни за проверка на сигнали и администриране на 
нередности в рамките на УО. Проверката по сигнал приключва с писмен акт за наличие или липса 
на нередност съгласно чл. 14, ал. 1 от Наредбата за администриране на нередности по европейските 
структурни и инвестиционни фондове.

В случай на установено нарушение се регистрира нередност в Информационната система за 
управление и наблюдение на средствата от Европейските структурни и инвестиционни фондове 
(ИСУН 2020). УО на ПМДР предприема следните корективни действия:

- уведомява компетентните органи в случаите на подозрение за извършено престъпление;

- след установяване на недължимо платените и надплатените суми, както и на неправомерно 
получените или неправомерно усвоените средства, предприема действия за събиране на дължимите 
суми.

УО докладва установените нередности и развитието по вече докладвани случаи пред Дирекция 
АФКОС – МВР, съгласно Наредбата за администриране на нередности по Европейските 
структурни и инвестиционни фондове, както и в системата за докладване на нередности (IMS), 
предоставена от Европейската служба за борба с измамите (ОЛАФ).

По мерките от ПС 1, които касаят риболовни кораби, се прави справка дали кандидатът е 
собственик на риболовен кораб, който  е включен в списъка на Съюза на корабите, извършващи 
незаконен, недеклариран и нерегулиран (ННН) риболов съгласно Наредба № 3 от 19 февруари 2013 
г. за прилагане на точкова система за извършени тежки нарушения по смисъла на Регламент (ЕО) 
№ 1005/2008 на Съвета от 29 септември 2008 година за създаване на система на общността за 
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предотвратяване, възпиране и премахване на незаконния, недеклариран и нерегулиран риболов, за 
изменение на Регламенти (ЕИО) № 2847/93, (ЕО) № 1936/2001 и (ЕО) № 601/2004 и за отмяна на 
Регламенти (ЕО) № 1093/94 и (ЕО) № 1447/1999, за период от 3 години преди датата на 
кандидатстване по съответната процедура.

Извършва се справка в Изпълнителна агенция рибарство и аквакултури (ИАРА) и в случаите, 
когато кандидатът не е собственик на риболовен кораб, извършвал незаконен, недеклариран и 
нерегламентиран риболов през последните три години преди датата на кандидатстване.

УО на ПМДР е включил изискванията за допустимост на заявленията за кандидатстване, 
регламентирани в чл. 10 на Регламент (ЕС)№ 508/2014 в Условията за кандидатстване в т. 11.2 
„Критерии за недопустимост на кандидатите“ следните изисквани за недопустимост на 
кандидатите:

-           текстовете по т. 1 и т. 2 и т. 3 от чл. 10 от регламента;

-           бенефициентите попълват Декларация по чл. 10, параграф 5 от Регламент (ЕС) № 508/2014 
на етап подаване на формуляра за кандидатстване. Декларацията е задължително изискуем 
документ;

-           бенефициентите попълват и Декларация за липса на регистрирани текущи нередности и 
запознаване с определението за измама, съгласно чл. 3, пар. 2, буква „а” от Директива (ЕС) 
2017/1371 на Европейския парламент и на Съвета от 5 юли 2017 година относно борбата с 
измамите, засягащи финансовите интереси на Съюза.
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6. INFORMATION ON ACTIONS TAKEN TO COMPLY WITH ARTICLE 41(8) (ARTICLE 114(2) OF 
REGULATION (EU) NO 508/2014)

A summary of actions taken is to be provided on the progress to achieve the provision set out in Article 
41(8) with regard to the priority up to 60 % of the public assistance to be ensured to small-scale coastal 
fishing sector, including data on actual share of small-scale coastal fishing within the operations financed 
under the measure of Article 41(2)

В ПМДР са включени 5 мерки, по които се дава приоритет на представителите на дребномащабния 
крайбрежен риболов:

Мярка 1.1 „Диверсификация и нови форми на доход“;

Мярка 1.2 „Здраве и безопасност“;

Мярка 1.6 „Опазване и възстановяване на билогичното разнообразие“;

Мярка 1.7 „Добавена стойност, качество на продуктите и използване на нежелания улов“;

Мярка 1.8 „Рибарски пристанища, кейове за разтоварване, рибни борси и покрити лодкостоянки“.

Приоритетността се изразява във възможността за получаване на допълнителен брой точки, 
съобразно одобрените критерии за подбор на проектните предложения, които представляват от 
20% до 30% от общия максимален брой точки по съответната процедура за предоставяне на 
безвъзмездна финансова помощ.

Друг начин, по който се подкрепя дребномащабния крайбрежен риболов е, че представителите на 
сектора получават и по-голям интензитет на помощта (напр. по мярка 1.7 „Добавена стойност, 
качество на продуктите и използване на нежелания улов“).

Чрез прилагането на дейностите, предвидени в мярка 1.1 „Диверсификация и нови форми на 
доход“, се цели опазване и възстановяване на водното биологично разнообразие и на водните 
екосистеми; осигуряване на равновесие между риболовния капацитет и наличните възможности за 
риболов; подобряване на конкурентоспособността и жизнеспособността на предприятията в 
сектора на рибарството, включително на дребномащабния крайбрежен флот, и подобряване на 
безопасността и условията на труд. В критериите за подбор на проектни предложения по мярката е 
включен и критерий „Кандидатът е представител на дребномащабния крайбрежен риболов и/или е 
регистриран в регистъра на риболовните кораби по река Дунав“, който носи 30 точки от общо 100 
максимален брой точки или 30% от тежестта на оценката. По мярката са сключени 3 договора през 
2021 г. на стойност 397 118 лв. (203 046 €) БФП.

По мярка 1.2 „Здраве и безопасност“ са сключени 2 договора през 2020 г.  и 1 през 2021 г. на 
обща стойност 23 619 лв. (12 076 €) БФП. С прилагането на мярката се цели подобряване на 
конкурентоспособността и жизнеспособността на флота, включително на дребномащабния 
крайбрежен флот и подобряване на хигиената и безопасността и условията на труд. 



EN 71 EN

В критериите за подбор на проектните предложения е включен и критерий „Проектът се реализира 
от кандидат, представител на дребномащабния крайбрежен риболов“, който носи 20 т. от общо 120 
максимален брой точки или 17 % от тежестта на оценката. По тази мярка максималният интензитет 
на помощта (50%) за дейности за операции, свързани с дребномащабния крайбрежен риболов, се 
увеличава с 30%, т.е. 80%.

През 2021 г. е отворен прием на проектни предложения по мярка 1.8 „Рибарски пристанища, 
кейове за разтоварване, рибни борси и покрити лодкостоянки“ за изграждане и модернизация 
на лодкостоянки за нуждите на дребномащабния риболов. Постъпили са 5 проектни предложения 
на обща стойност 3 886 394лв. БФП. Предстои сключване на 3 договора по този прием. Пример за 
успешен проект по мярката (BG14MFOP001-1.009-0004-C06), свързан с дребномащабния риболов е 
за популярното рибарско селище Ченгене скеле, разположено в акваторията на Бургаския залив.  
Проектът предвижда изграждане на специализиран пристанищен обект за обслужване на 
непромишлен риболов - място за временно укритие на риболовни кораби - лодкостоянка, която да 
обслужва рибарите и подпомага техните дейности. С характерните си рибарски постройки и 
неподправения начин на обитаване на местните рибари, практикуващи от години традиционен 
риболов, с годините селището се е утвърдило като място със своеобразен дух и атмосфера. Освен  
лодкостоянка, обслужваща дребномащабния крайбрежен риболовен флот, хидротехническото 
съоръжение изпълнява  брегозащитни и брегоукрепващи функции, които са необходими като 
противодействие срещу морската абразия и срутищни процеси. В допълнение, чрез изпълнението 
на проекта ще се създадат нови работни места, които ще бъдат запазени след като проектът 
приключи.  По този начин проектът подпомага и стимулира заетостта в региона, социалното и 
териториално сближаване (приобщаващ растеж), подкрепя развитието на по-екологична 
икономика и ефективно използване на ресурсите (устойчив растеж) и  кореспондира с  част от 
целите на Европа 2020. Изпълнението на проекта подкрепя постигането на цели по два от 
стълбовете на Дунавската стратегия. Проектът е на стойност 800 000,00 лв БФП.

По Мярка 1.6 „Опазване и възстановяване на биологичното разнообразие” са сключени общо 
11 договора (8 през 2021 г.) на обща стойност 1 986 004 лв. БФП  или 1 015 443 € БФП.  В резултат 
на невъзможността да се повиши интереса по мярка 1.6 и въпреки положените усилия от страна на 
УО, както и с оглед наближаващия край на програмния период, УО направи промени в бюджета на 
Програмата като прехвърли средства от мярката към 1.8 през 2020 г. Настоящият бюджет на 
мярката възлиза на 2 586 272 лева (1 322 360 €). Усилията на УО продължават в посока повишаване 
интереса към мярката и през второто тримесечие на 2022 г. е планиран целеви прием с бюджет 800 
349 лв. БФП.

Един от договорите, който може да се посочи за пример (BG14MFOP001-1.006-0002-C02) е 
насочен към провеждане на проучване, наблюдение, картографиране и мониторинг на 
биологичните видове в обхвата от Варненския залив до нос Емине. На тази база ще бъдат 
изготвени анализ за реалното състояние на морската среда; анализ за взаимодействието на всички 
видове, въздействието на риболова, въздействието на състоянието на морската среда, с които ще се 
изяснят причините за реалното състоянието на биологичното разнообразие. С цел намаляване на 
въздействието на рибарството върху морската среда, както и намаляване на нежелания улов, ще 
бъдат проведени обучения на рибари и други лица, работещи за органи, отговарящи за 
управлението на морски защитени територии. Договорът е на стойност 303 421 лв. БФП.

По Мярка 1.7 „ Добавена стойност, качество на продуктите и използване на нежелания 
улов“ няма сключени договори 2021 г. Изпълняват се 4 сключени договора на обща стойност БФП 
362 989 лв. или 185 596 € БФП.
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В резултат на невъзможността да се повиши интереса по мярка 1.7 и въпреки положените усилия 
от страна на УО, както и с оглед наближаващия край на програмния период, УО направи промени в 
бюджета на Програмата като прехвърли средства от мярката към 5.4 през 2020 г. Настоящият 
бюджет на мярката е 473 837 лева (242 273 €).

Един от договорите (BG14MFOP001-1.007-0002-C02) на стойност 196 809 лв. БФП цели добавяне 
на стойност към собствените улови на дружеството посредством закупуване и монтаж на 
оборудване за сортиране, съхранение, шоково охлаждане и подготовка на рибата директно на 
борда на риболовните кораби,  осигуряващо непосредствена обработка на уловената риба и 
последващото и предлагане на пазара. В допълнение дружеството кандидатства и за закупуване на 
специализирано транспортно средство, с което да транспортира продукцията си до крайни 
клиенти.По мярката има планиран прием през второто тримесечие на 2022 г. с бюджет 373 658 лв. 
БФП.
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7. INFORMATION ON THE ACTIONS TAKEN TO ENSURE THE PUBLICATION OF BENEFICIARIES 
(ARTICLE 114(2) ) OF REGULATION (EU) NO 508/2014)

A summary of actions taken is to be provided in line with Annex V of EMFF Regulation, with special 
regard to national legislation including any applicable threshold regarding the publication of data of 
natural persons

Информация за изпълнението на ПМДР – Условия за кандидатстване, Условия за изпълнение по 
отворените процедури, списъци с класирани и отпаднали проекти, дейностите на Комитета за 
наблюдение, както и всяка друга информация свързана с Програмата се публикува в секцията на 
ПМДР на Единния информационен портал на Европейските структурни и инвестиционни фондове 
- https://www.eufunds.bg   

С оглед по-добрата информираност на гражданите, УО на ПМДР редовно актуализира секцията на 
ПМДР на Единния информационен портал. Заинтересованите страни имат достъп до цялата 
налична публична информация като:

          - презентации, протоколи и документи от заседанията на Комитетите за наблюдение;

          - документи и протоколи от писмени процедури на Комитета за наблюдение;

          - обществено обсъждане на документите по предстоящите приеми, вкл. справки с получените 
и отразени коментари;

          - пълна документация по отворените приеми, вкл. въпроси и отговори;

          - Индикативна годишна работна програма, включително и нейните изменения;

          - при откриването на прием по мерките – публикуване на съобщение на Единния 
информационен портал www.eufunds.bg, заедно с всички документи за кандидатстване, вкл. и 
обявата за всеки прием.;

 - указания, наръчници, стратегически документи и новини;

- информация за напредъка при подготовката на програмен период 2021-2027 г. - проведени 
заседания на Тематичната работна група за разработване на ПМДРА 2021-2027 г., анализи, 
документи, оценки и др.

В Годишния комуникационен план за 2021 г. по ПМДР са включени няколко типа дейности по 
комуникация – две заседания на Комитета за наблюдение на ПМДР, Годишно информационно 
събитие по ПМДР и информационни срещи (между две и четири).

Изпълнението на задълженията за информираност и публичност по ПМДР и през 2021 г. са 
съобразени с ограниченията, наложени от кризата свързана с пандемията COVID-19.



EN 74 EN

В тази връзка, УО на ПМДР проведе едно от предвидените общо две заседания на КН на ПМДР. 
Срещата се проведе онлайн на 4 ноември 2021 г. През 2021 г. също така бяха проведени 2 писмени 
процедури на КН.

Годишното информационно събитие по ПМДР не беше проведено поради наложените ограничения 
във връзка с епидемичната обстановка в страната.

През 2021 г. информационните срещи със заинтересованите страни се провеждаха предимно в 
онлайн среда.

Във връзка с комуникирането на вторите приеми по трите извънредни мерки за преодоляване на 
загубите на операторите в сектор рибарство в резултат от коронавирус кризата, УО на ПМДР 
използва потенциала на Националната служба за съвети в земеделието (НССЗ), като надежден 
комуникационен канал за популяризиране на тези мерки. За целта, за експертите от 28-те 
регионални офиси на НССЗ беше организирано онлайн обучение, на което те получиха 
информация и разяснения как може да се кандидатства по мерките и беше отговорено на всички 
повдигнати въпроси по отношение на условията за кандидатстване и изпълнение по трите ковид 
мерки.

След обучението, по списъци на активните рибовъдни стопанства и преработвателни предприятия, 
предоставени от УО на ПМДР, експертите от 28-те офиса на НССЗ осъществиха комуникация на 
място с потенциалните бенефициенти и им разясниха условията, при които могат да получат 
компенсации за претърпени загуби в резултат от пандемията.

НССЗ публикува на своята интернет страница и специално изготвени електронни брошури с 
информация за условията и реда за прием на проекти по трите ковид мерки по ПМДР.

С цел да се достигне до по-широк кръг потенциални бенефициенти със съдействието на 
Националната рибарска мрежа (НРМ) бяха изготвени и стандартни хартиени информационни 
брошури по тези мерки, общо 2 000 бр. Те бяха разпратени до Областните информационни 
центрове, офисите на изпълнителна агенция по рибарство и аквакултури в страната,  офисите на 
Национална служба съвети в земеделието. НРМ също така публикува информация на своята 
интернет страница и разпространи брошури за условията и реда за прием на проекти трите COVID 
- 19 мерки по ПМДР.

Откритите процедури по останалите мерки по ПМДР се популяризират и от служителите на 
Областните информационни центрове в 28 –те областни градове на страната.

С цел достиженията на ПМДР чрез ЕФМДР да достигнат до широката общественост, 
бенефициенти, потенциални бенефициенти и медиатори, в средата на м. септември УО избра две 
онлайн издания, които да публикуват информация с добри практики по ПМДР. Публикувани са 
общо 8 информационни материала с успешни проекти по ПМДР, както следва:

 Maritime.bg – Морският портал – 6 бр. публикации
 Банкер – Национален седмичник за финанси, икономика и политика – 2 бр. публикации
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https://www.maritime.bg/ - секция ПМДР

https://nrmbg.com/index.php?route=product/category&path=105_137

https://webgate.ec.europa.eu/fpfis/cms/farnet2/on-the-ground/good-practice

Информацията от осемте публикации е достигнала до малко над 32 000 читатели.

Важен елемент от комуникационните дейностите по ПМДР ще продължи да бъде 
популяризирането сред широката общественост на добри практики и публикуване на информация 
за успешни проекти, подпомогнати от ЕФМДР. Ще бъдат използвани възможностите на 
социалните медии, като първите проекти вече са публикувани в Инстраграм профила на 
Министерството на земеделието.

Като част от дейностите по комуникация бяха изготвени рекламни материали - тефтери, календари, 
флашки и др. Те се разпространяват сред бенефициенти, медиатори на информация, браншови 
организации и други органи на администрацията, свързани с изпълнението на Европейските 
структурни и инвестиционни фондове.

На Единния информационен портал е създадена и секция, в която всички оперативни програми 
публикуват списък с бенефициенти, като списъкът е достъпен както на български език, така и на 
английски: http://2020.eufunds.bg/bg/0/0/Project/Search?Prog=iQx8Z%2FTGiVU%3D&ShowRes=True
&IsProgram%20meSelected=False&IsRegionSelected=False

В допълнение, актуална информация за напредъка по оперативната програма, различни видове 
справки и списък с бенефициенти се поддържа и от специален модул на Информационната система 
за управление и наблюдение ИСУН 2020, редовно актуализиран в съответствие с член 119 и анекс 
V от ЕФМДР: http://2020.eufunds.bg/bg/0/0#enquiries   
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8. ACTIVITIES IN RELATION TO THE EVALUATION PLAN AND SYNTHESIS OF THE EVALUATIONS 
(ARTICLE 114(2)) OF REGULATION (EU) NO 508/2014, ARTICLE 50(2) OF REGULATION (EU) NO 
1303/2013)

A summary should be provided on activities undertaken in relation to the implementation of the evaluation 
plan, including follow-up given to the findings of evaluations.

A synthesis of the findings should be provided of all evaluations of the programme that have become 
available during the previous financial year, with reference of name and reference period of the evaluation 
reports used.

Additionally, the access to evaluations that were made publicly available pursuant to Article 54(4) of 
Regulation (EU) No 1303/2013 should be communicated here.

Във връзка с обявена обществена поръчка с предмет „Изготвяне на План за оценка и Междинна 
оценка на напредъка по Програмата за морско дело и рибарство 2014-2020 г. на 22.11.2018 г. е 
сключен е договор с избрания изпълнител на стойност 165 000 лв. без ДДС. Изготвен е план за 
оценка на Програмата за морско дело и рибарство за периода 2014-2020 г. в съответствие с глава 10 
от Програмата за морско дело и рибарство 2014-2020 г. и доклад за междинна оценка на напредъка 
на Програмата за морско дело и рибарство за периода 2014-2020 г.

Междинната оценката обхваща всички приоритетни оси и мерки на подкрепа на ПМДР 2014-2020 
г. и сключените, в процес на изпълнение и/или балансово изплатените договори по тях от 
стартирането на програмата до 31 декември 2018 г. Оценката изследва първоначалните резултати 
от използването на помощта и е насочена към текуща оценка на напредъка на изпълнението на 
програмата и подобряване на качеството и ефективността на помощта по отношение на поетите в 
началото на периода задължения и подобряване на качеството и ефективността на помощта по нея.

Междинната оценка цели да изследва степента на изпълнение на Програмата за морско дело и 
рибарство 2014-2020 г. чрез оценка на степента на използване на ресурсите, резултатността и 
ефективността от програмирането на ЕФМДР, социално-икономическото въздействие и неговото 
въздействие върху приоритетите на общността.

Дадени са следните препоръки по отношение съдържанието, наблюдението и изпълнението на 
програмата:

1. Да се извърши преглед на целите на ПМДР 2014-2020 г. и очакваните резултати с оглед на 
промените в макроикономическата среда. В случай на необходимост, следва да се обмисли 
възможността за извършване на промени в Програмата.

Препоръката е взета предвид и са предприети насрещни действия. Програмата претърпя две 
изменения, като с първото са влючени три мерки за преодоляване на последствията от COVID-19, а 
с второто са ревизирани заложените индикатори по програмата, в следствие на прехвърляне на 
средства от мерки снисък интерес към мерки с висок интерес. Към настоящия момент е в процес на 
подготовка ново изменение на програмата, което предвижда прехвърляне на средства с цел 
минимизиране на риска от загуба на средства в края на програмния период.

2. Преодоляване на забавянето в изпълнение на подхода ВОМР. 
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Препоръката е взета предвид и са предприети насрещни действия. Формиран е екип от служители, 
чиито задължения са насочени към подпомагане на прилагането на подхода ВОМР. Към момента 
са стартирали 103 процедури за подбор на проектни предложения, подадени са 315 проектни 
предложения, подписани са 113 договора.

3. УО следва да гарантира ефективния старт на Национална рибарска мрежа, за да осигури 
прозрачно, навременно и пълноценно прилагане на подхода.

Избран е изпълнител за управление на Националната рибарска мрежа и е подписан договор № РД 
51-129 от 30.10.2019 г. Към момента са подадени, одобрени и разплатени три годишни междинни 
отчета за 2019 г.,  2020 г. и 2021 г. 

4. УО следва да извърши ревизия на целите в Рамката за изпълнение за 2018 и 2023 г.

Рамката за изпълнение е ревизирана с изменение на Програмата през юни 2020 г. с включването на 
три нови мерки за продоляване на последствията от COVID-19. Извършено е и второ изменение на 
Програмата, с което отново са ревизирани заложените в Рамката за изпълнение цели за 2023 г. 

5. УО следва да разработи и одобри методология за оценка на индикаторите за резултат и да 
подсигури мониторингови проверки свързани с определянето на напредъка по  изпълнените 
проекти.

Препоръката е взета предвид и са предприети насрещни действия, разработена е методология за 
оценка и функциите са делегирани на Междинното звено (МЗ). Извършен е мониторинг на проекти 
с окончателно плащане. Резултатите от извършените проверки са отчетени в докландването по чл. 
97, параграф 1, буква „a” от Регламент (ЕС) № 508/2014 (INFOSYS).

6. МЗ следва да верифицира индикаторите за резултат заложени  в договорите за 
предоставяне на безвъзмездна финансова помощ, при извършване на междинни и 
окончателни плащания.

Препоръката е взета предвид. През 2020 г. стартира процеса по мониторинг на проектите след 
извършено окончателно плащане. Като в резултат от извършените проверки са верифицирани 
индикаторите за резултат заложени  в договорите за предоставяне на безвъзмездна финансова 
помощ по приоритет 2, 3 и 5 за договорите обект на проверката. Резултатите от извършените 
проверки са отчетени в докландването по чл. 97, параграф 1, буква „a” от Регламент (ЕС) № 
508/2014 (INFOSYS).

7. УО следва да предприеме по-организиран подход при осъществяването на 
комуникационната си стратегия. Дейностите по популяризиране на възможностите по ПМДР 
2014-2020 г. са възложени на звеното за управление на НРМ. В тази връзка е разработен 
Комуникационен план, включващ мерки за публичност и информиране насочен към 
широката общественост и преодоляване на дефицита на публична информация за ПМДР, 
включително по отношение на подхода ВОМР сред заинтересованите страни, планът е 
одобрен от УО. 
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Изготвен е доклад, съдържащ обратна връзка за ефективността и ефикасността от прилагането на 
Комуникационния план на ПМДР 2014-2020 г, включително при прилагането на подхода ВОМР. 
Поради настъпирата пандемична обстановка през отчетния период активно са използвани онлайн 
канали при провеждане на събития, обучения и публикации. Засилена е и ролята на социалните 
медии в процеса на изпълнение и популяризиране на Програмата.

8. УО следва да подобри процеса по предоставяне на информация и методическа помощ на 
кандидатите и бенефициентите по Програмата и да гарантира равнопоставеност.

Във връзка с препоръката през 2019 г., 2020 г. и 2021 г. са проведени информационни кампании, 
семинари, фестивали, разработена е и се изпълнява комуникационна стратегия по линия на 
НРМ. Поради настъпирата пандемична обстановка през отчетния период активно са използвани 
онлайн канали при провеждане на събития, обучения и публикации. Засилена е и ролята на 
социалните медии в процеса на изпълнение и популяризиране на Програмата.

9. Организираните събития следва да имат ясно изразен кампаниен характер сред широк 
кръг от заинтересовани страни, като се следва ясна и прозрачна стратегия при прилагането 
и изпълнението им. Следва да се изготви последователен план с планирани специфични 
цели, целеви групи, комуникационни канали и комуникационни цели с ясно определени 
отговорници в УО. Диверсифицирането на каналите за комуникация е възможно да доведе до 
достигане до по-широк кръг от заинтересованите страни.

Препоръката е приета и са предприети мерките, описани в горните две точки. В допълнение през 
2020 г. и 2021 г. бяха използвани всички комуникационни канали за онлайн участие и провеждане 
на събития поради настъпване на пандемията COVID-19.

10. Да се поддържа актуална база данни на бенефициентите с цел по-лесна комуникация с 
тях.

Създаден е регистър на бенефициентите по програмата, който отчита изпълнението на проектите 
им и се обновява регулярно. Информация за каналите за контакти е достъпна в ИСУН2020. УО е в 
постоянен контакт с бенефициентите.   

11. Следва да се извърши анализ на представените групи основни заинтересованите страни в 
състава на КН спрямо идентифицираните като такива в ПМДР и ако е необходимо да се 
включат в него на непредставени основни заинтересовани страни. Разширяване на дейността 
на КН на ПМДР по посока на консултиране със основните заинтересова страни чрез 
създаване на постоянни и временни подкомитети по специфични и текущи въпроси и 
включване в заседанията на КН външни експерти от различни области, свързани с 
изпълнението на ПМДР (събиране на данни, контрол, околна среда, ИМП). 

Съставът на КН е формиран съгласно постановление № 79 от 10 април 2014 г. за създаване на 
комитети за наблюдение на споразумението за партньорство на Република България и на 
програмите, съфинансирани от ЕСИФ, за програмен период 2014 - 2020 г. При необходимост се 
формират работни групи за консултиране на специфични и текущи въпроси, като напр. експерти в 
областта на финансовите инструменти и др. В състава на КН участие ще вземе и 
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новорегистрираното сдружение "БГ ФИШ НЕТУЪРК" в качеството му на наблюдател.

12. Необходимо е постигането на по-голяма публичност на резултатите от мониторинга и 
оценка на програмата, по-доброто разпространение на резултатите от работата на КН и 
достигането им до по-голям кръг от заинтересовани. Необходимо е залагане на по-ясни 
правила и отговорности по отношение на мониторинга и оценката на програмата и 
създаване на база данни за отчитане на информацията по напредъка на Програмата. 

Резултатите от мониторинга и оценката на програмата, както и отчетните материали, представени 
на заседанията на КН са публикувани на Единния информационен портал на европейските 
структурни и инвестиционни фондове. В изпълнение на Комуникационния план за целите на 
разпространение на информацията се използват и други канали, осигурени от НРМ:  

https://www.facebook.com/NationalFisheriesNetworkBulgaria, https://twitter.com/6KNjQu9vZBFryfw,

създаден е YouTube канал: https://www.youtube.com/channel/UCbyn4QzHk05LTg8CG-
v8Erg?view_as=subscriber, създаден е и профил в Instagram: national_fisheres_network_bg.

13. УО следва да предприеме действия за непрекъснато изграждане на административния 
капацитет на дирекция „Морско дело и рибарство“, включително като се осигури достъп до 
обмен на опит с други страни-членки на ЕС. 

За повишаване на административния капацитет са проведени обучения в областта на обществените 
поръчки, последващия контрол, оценката на проектни предложения, прилагане на SWOT анализ 
при разработване на програмата за новия програмен период от FAME и др.

Резултатите от извършената междинна оценка са представени на Осмото заседание на Комитета по 
наблюдение на ПМДР 2014- 2020 г., проведено на 27 ноември 2019 г.

Междинната оценка е публикувана на Единния информационен портал на европейските 
структурни и инвестиционни фондове на следния адрес:

https://www.eufunds.bg/sites/default/files/uploads/pmdr/docs/2019-12/Interim_Evaluation_MFP_BG.pdf

През отчетния период е извършена Втора междинна оценка на Програмата. Съгласно 
изготвения план за оценка на Програмата за морско дело и рибарство за периода 2014-2020 г., 
съгласно чл. 114, пар. 2 от Регламент (ЕС) № 508/2014.

Основаната цел на оценката е да прецени постигнатите резултати по ПМДР 2014-2020 г. за периода 
01.01.2019 – 31.12.2020 г., като изследва:

  степента на използване на ресурсите;
  резултатността;
  ефективността от програмирането на ЕФМДР;
  социално-икономическото въздействие и неговото въздействие върху приоритетите на 
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общността.

Дадени са следните препоръки по отношение управлението на Програмата, информация и 
публичност и програмиране на следващия програмен период:

1. Облекчаване на административната тежест при кандидатстване и управление на финансираните 
проекти, вкл.:

- съкращаване на сроковете за процедиране от страна на администрацията, вкл. минимизиране на 
сроковете на етап оценка и етап последващ контрол, включително за подписване на 
решенията/договор или допълнително споразумение към вече подписан договор;
- отпадане на необходимостта от анексиране на сключени с бенефициенти договори при избор на 
доставчик в рамките на изпълнението на финансиран договор;
- намаляване на административната тежест чрез преглед и определяне на обстоятелства, които 
могат да бъдат декларирани на етап кандидатстване и представяне на доказателства на следващ 
етап, намаляване броя на изискуемите документи чрез извършване на служебни справки и 
електронни подписване на документи, с цел ограничаване на административни изисквания при 
положение, че проекта може да не бъде одобрен;
- осигуряване на по-дълъг срок за кандидатстване, поради необходимост от множество 
съгласувания с други институции, за които има нормативно установени последователност и 
срокове;

Стартирането на COVID-19 мерките беше съпроводено с въвеждането на опростен формуляр за 
кандидатстване. Беше намален броят на задължителните документи, които се представят на 
етап кандидатстване, въведени бяха и повече служебни проверки на обстоятелствата, 
доказващи допустимостта на кандидата – свидетелство за съдимост липса на задължения 
регистрация на фермите за аквакултура, регистрация на риболовния кораб, броя на дните на 
море на кораба и др.  Друга мярка, облекчаваща административната тежест е отпадането на 
физическото подписване на Административния договор за БФП което съкращава времето за 
одобрение на проекта и стартиране на реалното изпълнение. През 2020 г. е въведена нова 
функционалност за извличане на информация от централицирана база данни „Мониторстат“ 
(счетоводен баланс ОПР, справка за работните лица, отчет за работните места 
възнаграждения на наетите лица), предоставяща достъп до индикатори и метаданни от 
статистически изследвания за национални, европейски и международни стратегии и 
оперативните програми на ЕС за периода 2014 - 2020 г. Облекчен е процесът по подаване на 
проектни предложения, като значителна част от обстоятелствата, които кандидатът трябва 
да декларира са обединени в един документ.

- продължаване на процеса за надграждане капацитета на УО за управление, наблюдение и оценка 
на изпълнението на програмата.

За повишаване качеството на административния капацитет са проведени обучения в областта 
на обществените поръчки, последващия контрола и оценката на проектни предложения, както и 
обучения, свързани с новия програмен период и др.:

       - „Сертификация на разходи към ЕК по оперативните програми –  процедури, финансови 
корекции, счетоводна отчетност“;
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       - „Практически казуси при проверки на обществени поръчки и налагане на финансови 
корекции“;

       - „Одит на средствата от ЕС. Налагане на финансови корекции - обосновка, определяне на 
размера, възстановяване, обжалване и отчитане“;

       - „ Верификация на проекти. Сертификация на програми. Нередности“;

       - участие в годишна работна среща на служителите по нередности по ЕСИФ;

       - обучение за Комбинирано финансиране;

       - обучение „Електронни таблици”.

 

2. По отношение дейностите за комуникация и публичност:

- следва да се предприемат мерки, насочени към по-фокусирано планиране на специфични 
комуникационни нужди на целевите групи;

- препоръчително е засилване присъствието на ПМДР 2014-2020 г. и в социалните мрежи;

- запазване на модела за провеждане на онлайн информационни кампании и дискусии.

УО е предприел съответните действия за изпълнение на дадените препоръки по Втора междинна 
оценка на ПМДР 2014-2020 г.

 

3. Подготовка на ПМДРА 2021-2027 г.:

- подготовка на необходимите процедури и навременно стартиране на изпълнението на новата 
програма в периода 2021-2027 г.

- прилагане на опростени разходи през програмен период 2021-2027 г.;

- включване на мерки за подпомагане на дребномащабния крайбрежен риболов в ПМДРА 2021-
2027 г.;
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- създаване на възможности за прилагане на ВОМР на територията на общини по протежението на 
река Дунав;

- навременно стартиране на изпълнението на мерките по подхода ВОМР.

С оглед на възможностите за предоставяне на финансиране под формата на финансови 
инструменти, е изготвяне на предварителни оценки за прилагане на финансови инструменти по 
ПМДР 2014 – 2020 г. и  ПМДРА 2021-2027 г. Сключен е договор с предмет „Извършване на анализ 
и проучване на възможностите по отношение на прилагане на финансовите инструменти през 
следващия програмен период“. Предметът на договора е изготвяне на ex-ante оценка за 
подпомагане чрез финансови инструменти и разработване на Концепция за инвестиционна 
стратегия за прилагане на подкрепата чрез финансови инструменти. Оценката е завършена на 
11.02.2020 г. Подписано е споразумение мжду УО на ПМДР 2014-2020 г. и „Фонд мениджър на 
финансови инструменти в България“ ЕАД на 16.03.2021 г. за използване на финансови 
инструменти по 3 приоритета на Съюза, а именно 2, 4 и 5 на стойност 4 111 719 лв. ЕФМДР.

Разработването на Програмата за морско дело, рибарство и аквакултури 2021-2027 г. (ПМДРА) 
стартира в средата на месец септември 2020 г. Формирана е тематична работна група за 
разработване на ПМДРА. Проведени са общо 8 заседания (5 през 2020 г.) на тематичната работна 
група за разработване на програмата.

Изготвени са Многогодишен национален стратегически план за аквакултурите в България 
(МНСПА), Ситуационнен анализ на състоянието на сектор „Рибарство“ и Икономически анализ на 
прилагането на подхода Водено от общностите местно развитие (ВОМР) на национално ниво в 
рамките на Програмата за морско дело и рибарство 2014-2020 г. (ПМДР), като те са съгласувани с 
широката общественост и коментарите по тях са отразени. На тяхна база е изготвен SWОТ-анализ 
и са изведени потребностите за всеки приоритет, като са взети предвид новите политически 
приоритети и насоки на ЕС за програмен период 2021-2027 г. В проекта на програмата се поставя 
акцент върху целите на Европейската зелена сделка, стратегията за биологичното разнообразие и 
стратегията „От фермата до трапезата“, приети през май 2020 г.

Подписан е договор с предмет „Предоставяне на консултантска помощ за провеждане на 
независима стратегическа оценка на околната среда за цел програмиране на Програма за морско 
дело, рибарство и аквакултури 2021-2027 г.“. На 9 март 2022 г. беше проведено Обществено 
обсъждане на Доклада за екологичната оценка и на втори проект на ПМДРА 2021-2027 г.

В момента се отразяват получените неформални коментари от ЕК по втори проект на ПМДРА 
2021-2027 г., като препоръките от Втората междинна оценка са взети предвид.
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9. CITIZEN'S SUMMARY (ARTICLE 50(9) OF REGULATION (EU) NO 1303/2013)

A citizen's summary of the contents of the AIRs should be made public and uploaded as a separate file in 
the form of annex to the AIR.
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10. REPORT ON THE IMPLEMENTATION OF FINANCIAL INSTRUMENTS (ARTICLE 46(1) OF 
REGULATION (EU) NO 1303/2013)

I. Identification of the programme and priority or measure from which support from the ESI 
Funds is provided (Article 46(2)(a) of Regulation (EU) No 1303/2013)
1. Priority axes or measures supporting the financial instrument, including fund of funds, under 
the ESI Fund programme.
1.1. Priority axis supporting the financial instrument under the ESI Fund 
programme 
2. Name of ESI Fund(s) supporting the financial instrument under the priority 
axis or measure

EMFF

3. Thematic objective(s) referred to in the first paragraph of Article 9 of 
Regulation (EU) No 1303/2013 supported by the financial instrument

03 - Enhancing the 
competitiveness of 
small and medium-
sized enterprises, the 
agricultural sector 
(for the EAFRD) and 
the fisheries and 
aquaculture sector 
(for the EMFF)

3.1. Amount of ESI Funds committed in funding agreements from the 
individual thematic objective chosen in field 3 (optional)

1,227,705.00

4. other ESI Fund programmes providing contribution to the financial instrument
4.1. CCI number of each other ESI Fund programme providing contributions to 
the financial instrument
30. Date of completion of the ex ante assessment 12-Feb-2020
31. Selection of bodies implementing financial instrument
31.1. Has selection or designation process  already been launched Yes
II. Description of the financial instrument and implementation arrangements (Article 46(2)(b) of 
Regulation (EU) No 1303/2013)
5. Name of the financial instrument Фонд на фондовете
6. Official address/place of business of the financial instrument (name of the 
country and city)

Гр. София, България

7. Implementation arrangements
7.1. Financial instruments set up at Union level, managed directly or indirectly 
by the Commission referred to in Article 38(1)(a) of Regulation (EU) No 
1303/2013, supported from ESI Fund programme contributions

No

7.1.1. Name of the Union-level financial instrument
7.2. Financial instrument set up at national, regional, transnational or cross-
border level, managed by or under the responsibility of the managing authority 
referred to in Article 38(1)(b), supported from ESI Fund programme 
contributions under point (a), (b), (c) and d) of Article 38(4) of Regulation 
(EU) No 1303/2013

Entrustment of 
implementation tasks 
to another body 
governed by public or 
private law

7.3. Financial instrument combining financial contribution from MA with EIB 
financial products under European Fund for Strategic Investment in accordance 
with Article 39a, referred to in Article 38(1)(c)
8. Type of the financial instrument Fund of funds
10. Legal status of the financial instrument, pursuant to Article 38(6) and 
Article 39a(5)(b) of Regulation (EU) No 1303/2013 (for financial instruments 
referred to in Article 38(1)(b) and (c) only): fiduciary account opened in the 
name of the implementing body and on behalf of the managing authority or 

Fiduciary account
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separate block of finance within a financial institution
III. Identification of the body implementing the financial instrument, and the body implementing 
fund of funds where applicable, as referred to under point (a), (b) and (c) of Article 38(1) of 
Regulation (EU) No 1303/2013 (Article 46(2)(c) of Regulation (EU) No 1303/2013)
11. Body implementing the financial instrument
11.1. Type of implementing body pursuant to Article 38(4) and Article 39a(5) 
of Regulation (EU) No 1303/2013: existing or newly created legal entity 
dedicated to implementing financial instruments; the European Investment 
Bank; the European Investment Fund; international financial institution in 
which a Member State is a shareholder; a publicly-owned bank or institution, 
established as a legal entity carrying out financial activities on a professional 
basis; a body governed by public or private law; managing authority 
undertaking implementation tasks directly (for loans or guarantees only)

Body governed by 
public or private law

11.1.1. Name of the body implementing the financial instrument „Фонд мениджър на 
финансови 
инструменти в 
България“ ЕАД

11.1.2. Official address/place of business (country and town name) of the body 
implementing the financial instrument

бул. „ген. Тотлебен“ 
30-32, София, 
България

12. Procedure of selecting the body implementing the financial instrument: 
award of a public contract; other procedure

Others

12.1. Description of the other procedure of selecting the body implementing 
the financial instrument

Сътрудничество 
съгласно член 12, 
параграф 4 от 
Директива 
2014/24/ЕС

13. Date of signature of the funding agreement with the body implementing the 
financial instrument

16-Mar-2021

IV. Total amount of programme contributions, by priority or measure, paid to the financial 
instrument and management costs incurred or management fees paid (Article 46(2)(d) and (e) of 
Regulation (EU) No 1303/2013)
14. Total amount of programme contributions committed in the funding 
agreement (in EUR)

1,636,940.00

14.1. out of which ESI Funds contributions (in EUR) 1,227,705.00
14.1.1. out of which ERDF (in EUR) (optional)
14.1.2. out of which Cohesion Fund (in EUR) (optional)
14.1.3. out of which ESF (in EUR) (optional)
14.1.4. out of which EAFRD (in EUR) (optional)
14.1.5. out of which EMFF (in EUR) (optional) 1,227,705.00
15. Total amount of programme contributions paid to the financial instrument 
(in EUR)

409,235.00

15.1. out of which amount of ESI Funds contributions (in EUR) 306,927.00
15.1.1. out of which ERDF (in EUR)
15.1.2. out of which Cohesion Fund (in EUR)
15.1.3. out of which ESF (in EUR)
15.1.4. out of which EAFRD (in EUR)
15.1.5. out of which EMFF (in EUR) 306,927.00
15.2. out of which total amount of national co-financing (in EUR) 102,308.00
15.2.1. out of which total amount of national public funding (in EUR) 102,308.00
15.2.2. out of which total amount of national private funding (in EUR)
16. Total amount of programme contributions paid to the financial instrument 
under Youth Employment Initiative (YEI) (in EUR)
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17. Total amount of management costs and fees paid out of programme 
contributions (in EUR)

8,980.00

17.1. out of which base remuneration (in EUR) 8,980.00
17.2. out of which performance-based remuneration (in EUR)
21. Contributions of land and/or real estate in the financial instrument pursuant 
to Article 37(10) of Regulation (EU) No 1303/2013 (relevant for final report 
only) (in EUR)
VI. The performance of the financial instrument, including progress in its set-up and in selection 
of bodies implementing the financial instrument (including the body implementing a fund of 
funds) (Article 46(2)(f) of Regulation (EU) No 1303/2013)
32. Information whether the financial instrument was still operational at the 
end of the reporting year

Yes

32.1. If the financial instrument was not operational at the end of the reporting 
year, date of the winding-up
VII. Interest and other gains generated by support from the ESI Funds to the financial 
instrument, programme resources paid back to financial instrument from investments as referred 
to in Articles 43 and 44, amounts used for differentiated treatment as referred to in Article 43a, 
and the value of equity investments with respect to previous years (Article 46(2)(g) and (i) of 
Regulation (EU) No 1303/2013)
35. Interest and other gains generated by payments from ESI Funds to the 
financial instrument (in EUR)

0.00

37. Amounts of resources attributable to ESI Funds used in accordance with 
Article 44 and 43a

0.00

37.1. out of which amounts paid for differentiated treatment of investors 
operating under the market economy principle, who provide counterpart 
resources to the support from the ESI Funds to the financial instrument or who 
co-invest at the level of final recipient (in EUR)
37.2. out of which amounts paid for the reimbursement of management costs 
incurred and payment of management fees of the financial instrument (in EUR)
37.3. out of which amounts to cover losses in the nominal amount of the ESI 
Funds contribution to the financial instrument resulting from negative interest, 
if such losses occur despite active treasury management by the bodies 
implementing financial instruments (in EUR)
VIII. Progress in achieving the expected leverage effect of investments made by the financial 
instrument and value of investments and participations (Article 46(2)(h) of Regulation (EU) No 
1303/2013)
38. Total amount of other contributions, outside ESI Funds, raised by the financial instrument 
(EUR)
38.1. Total amount of other contributions, outside the ESI Funds committed in 
the funding agreement with the body implementing the financial instrument (in 
EUR)

409,235.00

38.1A. Contributions under EIB financial product committed in the funding 
agreement with the body implementing the financial instrument (only for the 
instruments under Article 38(1)(c)) (in EUR)
38.2. Total amount of other contributions, outside the ESI Funds paid to the 
financial instrument (in EUR)

102,308.00

38.2.1. out of which public contributions (EUR) 102,308.00
38.2.2. out of which private contributions (EUR)
38.2A. Contribution under EIB financial product paid to FI (only for the 
instruments under Article 38(1)(c)) (in EUR)

I. Identification of the programme and priority or measure from which support from the ESI 
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Funds is provided (Article 46(2)(a) of Regulation (EU) No 1303/2013)
1. Priority axes or measures supporting the financial instrument, including fund of funds, under 
the ESI Fund programme.
1.1. Priority axis supporting the financial instrument under the ESI Fund programme 
2. Name of ESI Fund(s) supporting the financial instrument under the priority axis 
or measure

EMFF

3. Thematic objective(s) referred to in the first paragraph of Article 9 of 
Regulation (EU) No 1303/2013 supported by the financial instrument

08 - Promoting 
sustainable and 
quality 
employment and 
supporting 
labour mobility

3.1. Amount of ESI Funds committed in funding agreements from the individual 
thematic objective chosen in field 3 (optional)

260,762.00

4. other ESI Fund programmes providing contribution to the financial instrument
4.1. CCI number of each other ESI Fund programme providing contributions to the 
financial instrument
30. Date of completion of the ex ante assessment 12-Feb-2020
31. Selection of bodies implementing financial instrument
31.1. Has selection or designation process  already been launched Yes
II. Description of the financial instrument and implementation arrangements (Article 46(2)(b) of 
Regulation (EU) No 1303/2013)
5. Name of the financial instrument Фонд на 

фондовете
6. Official address/place of business of the financial instrument (name of the country 
and city)

Гр. София, 
България

7. Implementation arrangements
7.1. Financial instruments set up at Union level, managed directly or indirectly by 
the Commission referred to in Article 38(1)(a) of Regulation (EU) No 1303/2013, 
supported from ESI Fund programme contributions

No

7.1.1. Name of the Union-level financial instrument
7.2. Financial instrument set up at national, regional, transnational or cross-border 
level, managed by or under the responsibility of the managing authority referred to 
in Article 38(1)(b), supported from ESI Fund programme contributions under point 
(a), (b), (c) and d) of Article 38(4) of Regulation (EU) No 1303/2013

Entrustment of 
implementation 
tasks to another 
body governed 
by public or 
private law

7.3. Financial instrument combining financial contribution from MA with EIB 
financial products under European Fund for Strategic Investment in accordance with 
Article 39a, referred to in Article 38(1)(c)
8. Type of the financial instrument Fund of funds
10. Legal status of the financial instrument, pursuant to Article 38(6) and Article 
39a(5)(b) of Regulation (EU) No 1303/2013 (for financial instruments referred to in 
Article 38(1)(b) and (c) only): fiduciary account opened in the name of the 
implementing body and on behalf of the managing authority or separate block of 
finance within a financial institution

Fiduciary 
account

III. Identification of the body implementing the financial instrument, and the body implementing 
fund of funds where applicable, as referred to under point (a), (b) and (c) of Article 38(1) of 
Regulation (EU) No 1303/2013 (Article 46(2)(c) of Regulation (EU) No 1303/2013)
11. Body implementing the financial instrument
11.1. Type of implementing body pursuant to Article 38(4) and Article 39a(5) of 
Regulation (EU) No 1303/2013: existing or newly created legal entity dedicated to 
implementing financial instruments; the European Investment Bank; the European 

Body governed 
by public or 
private law
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Investment Fund; international financial institution in which a Member State is a 
shareholder; a publicly-owned bank or institution, established as a legal entity 
carrying out financial activities on a professional basis; a body governed by public 
or private law; managing authority undertaking implementation tasks directly (for 
loans or guarantees only)
11.1.1. Name of the body implementing the financial instrument „Фонд 

мениджър на 
финансови 
инструменти в 
България“ ЕАД

11.1.2. Official address/place of business (country and town name) of the body 
implementing the financial instrument

бул. „ген. 
Тотлебен“ 30-
32, София, 
България

12. Procedure of selecting the body implementing the financial instrument: award of 
a public contract; other procedure

Others

12.1. Description of the other procedure of selecting the body implementing the 
financial instrument

сътрудничество 
съгласно член 
12, параграф 4 
от Директива 
2014/24/ЕС

13. Date of signature of the funding agreement with the body implementing the 
financial instrument

16-Mar-2021

IV. Total amount of programme contributions, by priority or measure, paid to the financial 
instrument and management costs incurred or management fees paid (Article 46(2)(d) and (e) of 
Regulation (EU) No 1303/2013)
14. Total amount of programme contributions committed in the funding agreement 
(in EUR)

306,779.00

14.1. out of which ESI Funds contributions (in EUR) 260,762.00
14.1.1. out of which ERDF (in EUR) (optional)
14.1.2. out of which Cohesion Fund (in EUR) (optional)
14.1.3. out of which ESF (in EUR) (optional)
14.1.4. out of which EAFRD (in EUR) (optional)
14.1.5. out of which EMFF (in EUR) (optional) 260,762.00
15. Total amount of programme contributions paid to the financial instrument (in 
EUR)

76,694.00

15.1. out of which amount of ESI Funds contributions (in EUR) 65,190.00
15.1.1. out of which ERDF (in EUR)
15.1.2. out of which Cohesion Fund (in EUR)
15.1.3. out of which ESF (in EUR)
15.1.4. out of which EAFRD (in EUR)
15.1.5. out of which EMFF (in EUR) 65,190.00
15.2. out of which total amount of national co-financing (in EUR) 11,504.00
15.2.1. out of which total amount of national public funding (in EUR) 11,504.00
15.2.2. out of which total amount of national private funding (in EUR)
16. Total amount of programme contributions paid to the financial instrument under 
Youth Employment Initiative (YEI) (in EUR)
17. Total amount of management costs and fees paid out of programme 
contributions (in EUR)

1,683.00

17.1. out of which base remuneration (in EUR) 1,683.00
17.2. out of which performance-based remuneration (in EUR)
21. Contributions of land and/or real estate in the financial instrument pursuant to 
Article 37(10) of Regulation (EU) No 1303/2013 (relevant for final report only) (in 
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EUR)
VI. The performance of the financial instrument, including progress in its set-up and in selection 
of bodies implementing the financial instrument (including the body implementing a fund of 
funds) (Article 46(2)(f) of Regulation (EU) No 1303/2013)
32. Information whether the financial instrument was still operational at the end of 
the reporting year

Yes

32.1. If the financial instrument was not operational at the end of the reporting year, 
date of the winding-up
VII. Interest and other gains generated by support from the ESI Funds to the financial 
instrument, programme resources paid back to financial instrument from investments as referred 
to in Articles 43 and 44, amounts used for differentiated treatment as referred to in Article 43a, 
and the value of equity investments with respect to previous years (Article 46(2)(g) and (i) of 
Regulation (EU) No 1303/2013)
35. Interest and other gains generated by payments from ESI Funds to the financial 
instrument (in EUR)

0.00

37. Amounts of resources attributable to ESI Funds used in accordance with Article 
44 and 43a

0.00

37.1. out of which amounts paid for differentiated treatment of investors operating 
under the market economy principle, who provide counterpart resources to the 
support from the ESI Funds to the financial instrument or who co-invest at the level 
of final recipient (in EUR)
37.2. out of which amounts paid for the reimbursement of management costs 
incurred and payment of management fees of the financial instrument (in EUR)
37.3. out of which amounts to cover losses in the nominal amount of the ESI Funds 
contribution to the financial instrument resulting from negative interest, if such 
losses occur despite active treasury management by the bodies implementing 
financial instruments (in EUR)
VIII. Progress in achieving the expected leverage effect of investments made by the financial 
instrument and value of investments and participations (Article 46(2)(h) of Regulation (EU) No 
1303/2013)
38. Total amount of other contributions, outside ESI Funds, raised by the financial instrument 
(EUR)
38.1. Total amount of other contributions, outside the ESI Funds committed in the 
funding agreement with the body implementing the financial instrument (in EUR)

46,017.00

38.1A. Contributions under EIB financial product committed in the funding 
agreement with the body implementing the financial instrument (only for the 
instruments under Article 38(1)(c)) (in EUR)
38.2. Total amount of other contributions, outside the ESI Funds paid to the 
financial instrument (in EUR)

11,504.00

38.2.1. out of which public contributions (EUR) 11,504.00
38.2.2. out of which private contributions (EUR)
38.2A. Contribution under EIB financial product paid to FI (only for the instruments 
under Article 38(1)(c)) (in EUR)

I. Identification of the programme and priority or measure from which support from the ESI 
Funds is provided (Article 46(2)(a) of Regulation (EU) No 1303/2013)
1. Priority axes or measures supporting the financial instrument, including fund of funds, under 
the ESI Fund programme.
1.1. Priority axis supporting the financial instrument under the ESI Fund 
programme 
2. Name of ESI Fund(s) supporting the financial instrument under the priority 
axis or measure

EMFF
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3. Thematic objective(s) referred to in the first paragraph of Article 9 of 
Regulation (EU) No 1303/2013 supported by the financial instrument

03 - Enhancing the 
competitiveness of 
small and medium-
sized enterprises, the 
agricultural sector 
(for the EAFRD) and 
the fisheries and 
aquaculture sector 
(for the EMFF)

3.1. Amount of ESI Funds committed in funding agreements from the 
individual thematic objective chosen in field 3 (optional)

613,852.00

4. other ESI Fund programmes providing contribution to the financial instrument
4.1. CCI number of each other ESI Fund programme providing contributions to 
the financial instrument
30. Date of completion of the ex ante assessment 12-Feb-2020
31. Selection of bodies implementing financial instrument
31.1. Has selection or designation process  already been launched Yes
II. Description of the financial instrument and implementation arrangements (Article 46(2)(b) of 
Regulation (EU) No 1303/2013)
5. Name of the financial instrument Фонд на фондовете
6. Official address/place of business of the financial instrument (name of the 
country and city)

Гр. София, България

7. Implementation arrangements
7.1. Financial instruments set up at Union level, managed directly or indirectly 
by the Commission referred to in Article 38(1)(a) of Regulation (EU) No 
1303/2013, supported from ESI Fund programme contributions

No

7.1.1. Name of the Union-level financial instrument
7.2. Financial instrument set up at national, regional, transnational or cross-
border level, managed by or under the responsibility of the managing authority 
referred to in Article 38(1)(b), supported from ESI Fund programme 
contributions under point (a), (b), (c) and d) of Article 38(4) of Regulation 
(EU) No 1303/2013

Entrustment of 
implementation tasks 
to another body 
governed by public or 
private law

7.3. Financial instrument combining financial contribution from MA with EIB 
financial products under European Fund for Strategic Investment in accordance 
with Article 39a, referred to in Article 38(1)(c)
8. Type of the financial instrument Fund of funds
10. Legal status of the financial instrument, pursuant to Article 38(6) and 
Article 39a(5)(b) of Regulation (EU) No 1303/2013 (for financial instruments 
referred to in Article 38(1)(b) and (c) only): fiduciary account opened in the 
name of the implementing body and on behalf of the managing authority or 
separate block of finance within a financial institution

Fiduciary account

III. Identification of the body implementing the financial instrument, and the body implementing 
fund of funds where applicable, as referred to under point (a), (b) and (c) of Article 38(1) of 
Regulation (EU) No 1303/2013 (Article 46(2)(c) of Regulation (EU) No 1303/2013)
11. Body implementing the financial instrument
11.1. Type of implementing body pursuant to Article 38(4) and Article 39a(5) 
of Regulation (EU) No 1303/2013: existing or newly created legal entity 
dedicated to implementing financial instruments; the European Investment 
Bank; the European Investment Fund; international financial institution in 
which a Member State is a shareholder; a publicly-owned bank or institution, 
established as a legal entity carrying out financial activities on a professional 
basis; a body governed by public or private law; managing authority 
undertaking implementation tasks directly (for loans or guarantees only)

Body governed by 
public or private law
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11.1.1. Name of the body implementing the financial instrument „Фонд мениджър на 
финансови 
инструменти в 
България“ ЕАД

11.1.2. Official address/place of business (country and town name) of the body 
implementing the financial instrument

бул. „ген. Тотлебен“ 
30-32, София, 
България

12. Procedure of selecting the body implementing the financial instrument: 
award of a public contract; other procedure

Others

12.1. Description of the other procedure of selecting the body implementing 
the financial instrument

сътрудничество 
съгласно член 12, 
параграф 4 от 
Директива 
2014/24/ЕС

13. Date of signature of the funding agreement with the body implementing the 
financial instrument

16-Mar-2021

IV. Total amount of programme contributions, by priority or measure, paid to the financial 
instrument and management costs incurred or management fees paid (Article 46(2)(d) and (e) of 
Regulation (EU) No 1303/2013)
14. Total amount of programme contributions committed in the funding 
agreement (in EUR)

818,470.00

14.1. out of which ESI Funds contributions (in EUR) 613,852.00
14.1.1. out of which ERDF (in EUR) (optional)
14.1.2. out of which Cohesion Fund (in EUR) (optional)
14.1.3. out of which ESF (in EUR) (optional)
14.1.4. out of which EAFRD (in EUR) (optional)
14.1.5. out of which EMFF (in EUR) (optional) 613,852.00
15. Total amount of programme contributions paid to the financial instrument 
(in EUR)

204,617.00

15.1. out of which amount of ESI Funds contributions (in EUR) 153,463.00
15.1.1. out of which ERDF (in EUR)
15.1.2. out of which Cohesion Fund (in EUR)
15.1.3. out of which ESF (in EUR)
15.1.4. out of which EAFRD (in EUR)
15.1.5. out of which EMFF (in EUR) 153,463.00
15.2. out of which total amount of national co-financing (in EUR) 51,154.00
15.2.1. out of which total amount of national public funding (in EUR) 51,154.00
15.2.2. out of which total amount of national private funding (in EUR)
16. Total amount of programme contributions paid to the financial instrument 
under Youth Employment Initiative (YEI) (in EUR)
17. Total amount of management costs and fees paid out of programme 
contributions (in EUR)

4,490.00

17.1. out of which base remuneration (in EUR) 4,490.00
17.2. out of which performance-based remuneration (in EUR)
21. Contributions of land and/or real estate in the financial instrument pursuant 
to Article 37(10) of Regulation (EU) No 1303/2013 (relevant for final report 
only) (in EUR)
VI. The performance of the financial instrument, including progress in its set-up and in selection 
of bodies implementing the financial instrument (including the body implementing a fund of 
funds) (Article 46(2)(f) of Regulation (EU) No 1303/2013)
32. Information whether the financial instrument was still operational at the 
end of the reporting year

Yes

32.1. If the financial instrument was not operational at the end of the reporting 
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year, date of the winding-up
VII. Interest and other gains generated by support from the ESI Funds to the financial 
instrument, programme resources paid back to financial instrument from investments as referred 
to in Articles 43 and 44, amounts used for differentiated treatment as referred to in Article 43a, 
and the value of equity investments with respect to previous years (Article 46(2)(g) and (i) of 
Regulation (EU) No 1303/2013)
35. Interest and other gains generated by payments from ESI Funds to the 
financial instrument (in EUR)

0.00

37. Amounts of resources attributable to ESI Funds used in accordance with 
Article 44 and 43a

0.00

37.1. out of which amounts paid for differentiated treatment of investors 
operating under the market economy principle, who provide counterpart 
resources to the support from the ESI Funds to the financial instrument or who 
co-invest at the level of final recipient (in EUR)
37.2. out of which amounts paid for the reimbursement of management costs 
incurred and payment of management fees of the financial instrument (in EUR)
37.3. out of which amounts to cover losses in the nominal amount of the ESI 
Funds contribution to the financial instrument resulting from negative interest, 
if such losses occur despite active treasury management by the bodies 
implementing financial instruments (in EUR)
VIII. Progress in achieving the expected leverage effect of investments made by the financial 
instrument and value of investments and participations (Article 46(2)(h) of Regulation (EU) No 
1303/2013)
38. Total amount of other contributions, outside ESI Funds, raised by the financial instrument 
(EUR)
38.1. Total amount of other contributions, outside the ESI Funds committed in 
the funding agreement with the body implementing the financial instrument (in 
EUR)

204,618.00

38.1A. Contributions under EIB financial product committed in the funding 
agreement with the body implementing the financial instrument (only for the 
instruments under Article 38(1)(c)) (in EUR)
38.2. Total amount of other contributions, outside the ESI Funds paid to the 
financial instrument (in EUR)

51,154.00

38.2.1. out of which public contributions (EUR) 51,154.00
38.2.2. out of which private contributions (EUR)
38.2A. Contribution under EIB financial product paid to FI (only for the 
instruments under Article 38(1)(c)) (in EUR)
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11. ASSESSMENT OF THE IMPLEMENTATION OF THE OPERATIONAL PROGRAMME (ARTICLE 50(4) OF 
REGULATION (EU) NO 1303/2013)

11.1. Assessment of data and progress towards achieving the objectives of the programme

For each Union priority an assessment should be carried out on the information and data provided in Part 
A and progress towards achieving the objectives of the programme (incorporating the findings and 
recommendations of evaluations)
Union priority Assessment of data and progress towards 

achieving the objectives of the programme
1 - Promoting environmentally sustainable, resource 
efficient, innovative, competitive and knowledge based 
fisheries
2 - Fostering environmentally sustainable, resource efficient, 
innovative, competitive and knowledge based aquaculture
3 - Fostering the implementation of the CFP
4 - Increasing employment and territorial cohesion
5 - Fostering marketing and processing
6 - Fostering the implementation of the Integrated Maritime 
Policy
7 - Technical assistance
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11.2. Assessment whether progress made toward milestones and targets is sufficient to ensure 
their eventual fulfilment, indicating any remedial actions taken or planned

An assessment by Union priority of whether progress made toward milestones and targets is sufficient to 
ensure their eventual fulfilment, indicating any remedial actions taken or planned, where appropriate

Union priority Assessment whether progress made toward milestones 
and targets is sufficient to ensure their eventual 
fulfilment, indicating any remedial actions taken or 
planned

1 - Promoting environmentally sustainable, 
resource efficient, innovative, competitive and 
knowledge based fisheries
2 - Fostering environmentally sustainable, 
resource efficient, innovative, competitive and 
knowledge based aquaculture
3 - Fostering the implementation of the CFP
4 - Increasing employment and territorial 
cohesion
5 - Fostering marketing and processing
6 - Fostering the implementation of the 
Integrated Maritime Policy
7 - Technical assistance
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12. HORIZONTAL PRINCIPLES OF IMPLEMENTATION (ARTICLE 50(4) OF REGULATION (EU) NO 
1303/2013)

12.1. An assessment of the implementation of specific actions to take into account the principles set 
out in Article 5 of Regulation (EU) No 1303/2013 on partnership and multi-level governance, with 
particular emphasis on the role of partners in the implementation of the programme.

12.2. An assessment of the implementation of specific actions to take into account the principles set 
out in Article 7 of Regulation (EU) No 1303/2013 on promotion of equality between men and women 
and non-discrimination, including accessibility for disabled persons as well as the arrangements 
implemented to ensure the integration of the gender perspective in the Operational Programme.

12.3. An assessment of the implementation of specific actions to take into account the principles set 
out in Article 8 of Regulation (EU) No 1303/2013 on sustainable development, including an overview 
of the actions taken to promote sustainable development.
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13. REPORTING ON SUPPORT USED FOR CLIMATE CHANGE OBJECTIVES (ARTICLE 50(4) OF 
REGULATION (EU) NO 1303/2013)

Figures are calculated automatically and will be included into Table 4 on financial data. A clarification on 
the given values may be provided, particularly if the actual data is lower than the planned.
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14. SMART, SUSTAINABLE AND INCLUSIVE GROWTH (ARTICLE 50(5) OF REGULATION (EU) NO 
1303/2013)

Information and assessment should be provided on the Operational Programme's contribution to achieving 
the objectives of the Union strategy for smart, sustainable and inclusive growth.



EN 98 EN

15. ISSUES AFFECTING THE PERFORMANCE OF THE PROGRAMME — PERFORMANCE FRAMEWORK 
(ARTICLE 50(2) OF REGULATION (EU) NO 1303/2013)

Where the assessment of progress made with regard to the milestones and targets set out in the 
performance framework demonstrates that certain milestones and targets have not been achieved, Member 
States should outline the underlying reasons for failure to achieve these in the report of 2019 (for 
milestones) and the report by the deadline referred to in Article 138(1) of Regulation (EU) No 1303/2013 
(for targets)
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16. WHERE APPROPRIATE, THE CONTRIBUTION TO MACRO-REGIONAL AND SEA 
BASIN STRATEGIES.

As stipulated by the Regulation (EU) No 1303/2013, article 27(3) on the "content of programmes", article 
96(3)(e) on the "content, adoption and amendment of operational programmes under the Investment for 
growth and jobs goal", article 111(3) and 4(d) on "implementation reports for the Investment for growth 
and jobs goal", and Annex 1, section 7.3 on "contribution of mainstream programmes to macro-regional 
and sea-basin strategies, this programme contributes to MRS(s) and/or SBS

  EU Strategy for the Baltic Sea Region (EUSBSR)
  EU Strategy for the Danube Region (EUSDR)
  EU Strategy for the Adriatic and Ionian Region (EUSAIR)
  EU Strategy for the Alpine Region (EUSALP)
  Atlantic Sea Basin Strategy (ATLSBS)
  WestMED Sea Basin Strategy (WestMED)
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LATEST VALIDATION RESULTS
Severity Code Message
Info Implementation report version could not be validated. Please correct the errors.

Error 2.12 The Report approval date by the monitoring committee should not be empty

Error 2.39 A Citizen’s summary (IR.CIT) is not uploaded for this version of the IR

Warning 2.131 The sum of elements 15 in FoF and SF should be >= sum of "Total amount of programme contributions paid to financial instruments" in Appendix 1 of the last submitted Payment Application in the Reporting Year, for the 
Union Priority as specified in element 1.1, and for the relevant funds specified in element 2.  Union Priority: 2, Sum Elements 15: 409,235.00, Total amount paid to financial instruments in last PA: 409,235.14

Warning 2.131 The sum of elements 15 in FoF and SF should be >= sum of "Total amount of programme contributions paid to financial instruments" in Appendix 1 of the last submitted Payment Application in the Reporting Year, for the 
Union Priority as specified in element 1.1, and for the relevant funds specified in element 2.  Union Priority: 4, Sum Elements 15: 76,694.00, Total amount paid to financial instruments in last PA: 76,694.96

Warning 2.131 The sum of elements 15 in FoF and SF should be >= sum of "Total amount of programme contributions paid to financial instruments" in Appendix 1 of the last submitted Payment Application in the Reporting Year, for the 
Union Priority as specified in element 1.1, and for the relevant funds specified in element 2.  Union Priority: 5, Sum Elements 15: 204,617.00, Total amount paid to financial instruments in last PA: 204,617.56


